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Tällä hetkellä Suomessa työmaan kustannuksia ja aikataulutilannetta seurataan tuotan-
tovaiheessa pääosin erillään toisistaan. Erityisesti Pohjois-Amerikassa mutta myös Aasi-
assa ja Etelä-Amerikassa projektien seurannassa on jo 1960-luvulta lähtien sovellettu an-
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henkilöstöä. 
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jekteihin. Kehitetty seurantatyökalu tarjoaa projektin toimihenkilöille yksinkertaisen ta-
van seurata aikatautehtävän kertyneitä kustannuksia suhteessa valmiusasteeseen. Haas-
tatteluiden perusteella työkalu tarjoaa entistä tarkempaa tietoa tehtävien etenemisestä 
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Abstract 
Currently in Finland construction project’s costs and schedule are monitored apart from 
each other during the construction phase. Mainly in Northern America but also in Asia 
and Southern America earned value management has been used as project management 
tool since 1960’s. Earned value management combines the control of scope, cost and 
schedule together.  
 
The objective of this master’s thesis is to examine if the earned value management is 
applicable in Finnish residential construction projects and if it can offer easier or better 
way for monitoring projects. Thesis will report how earned value management theory 
can be implemented and what are the benefits it can offer in comparison to current pro-
ject monitoring tools. 
 
Research is consistent of developing and testing earned value management application 
based on information gathered for theoretical framework and empirical research. Theo-
retical framework is built with literature review and empirical part by familiarizing with 
case company’s ERP-system and interviewing employees. 
 
Based on the research earned value management is applicable in residential construction 
projects. Project monitoring tool developed offers project’s management team simple 
way for monitoring schedule tasks costs with respect to the state of completion. Based 
on interviews, developed tool gives more accurate information about tasks progress than 
currently used systems.  Both construction managers and site engineers see the tool use-
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1 Introduction
1.1 Backround
Earned value management (EVM) is a project management technique for
measuring and assessing project performance and progress. It integrates the
project’s scope with the cost along with the schedule to form the performance
measurement baseline. EVM monitors three key dimensions for each project
or part of the project; planned value, earned value and actual costs. These
three key parameters are often presented as cumulative graphs for monitor-
ing and reporting the project. (Snyder, 2014)
EVM emerged as a financial analysis speciality in United States Government
programs in the 1960’s, but it has since become a significant branch of project
management and cost engineering. EVM has been noted to have strong pos-
itive contribution to project success. (Fleming and Koppelman, 2005) One of
the strengths of EVM is that the principles can be applied to all projects in
any industry (Snyder, 2014). Thus, EVM is widely used in many different
kind of projects including construction in U.S., Canada, Australia and Japan.
But in Europe there are only few recorded applications in construction field.
(De Marco and Narbaev, 2013) Currently there are no recorded applications
from Finland available and as a consequence the benefits offered by the EVM
methodology are not reported.
The case company of this thesis, NCC Building Finland wanted a new illus-
trative way to measure project performance and progress and integrate the
schedule and cost performance into a single measure to offer a simple indica-
tor for the progress of the project. EVM is reported to offer cost and schedule
integrated data to support project management and therefore it might be suit-
able solution for the need of new tool.
This thesis will be conducted for NCC Building Finland’s unit of residential
construction in capital area of Finland (Asuinrakentaminen, AR). NCC Build-
ing is a multinational construction company and it is one of the largest com-
panies operating in Finnish construction field. Year 2016 NCC Building Fin-
land had a total of 1 539 employees and revenue of 684 million euros (Talous-
sanomat, 2018). NCC primary constructs housing and offices, but also public
premises, such as schools and hospitals, commercial buildings and refurbish-
ment projects (NCC, 2018).
1.2 Research objectives and scope
This thesis will study how earned value management can be implemented in
construction project and what kind of benefits it can offer for the supervisors
of construction site. EVM theory and the information requirements for gener-
ating viable graphs will be studied. After assessing the information demands
will be studied how the information can be processed and collected automati-
cally from the current information systems of the company.
The final objective of the Master’s Thesis is to generate a system that au-
tomatically collects data from company’s different information systems and
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generates the EVM graphs of planned value, earned value and actual costs
and gives alerts to construction site supervisors of certain deviations. One
target of the created system is to collect data of differences between planned
value, earned value and actual costs and search the reasons for deviation to
improve the forecast. Information collected about deviations is supposed to
help on creating more viable schedules and realistic estimations of costs.
The main research question is:
• How earned value management can be applied in construction project?
And the sub questions are:
• How costs, schedule and progress of project are currently estimated and
monitored?
• HowEVMkey parameters can be automatically determined for a project?
• How EVM could improve cost and schedule monitoring?
Since the case company and more precisely case unit is specialized in resi-
dential construction the empirical research covers only residential projects.
Therefore this master’s thesis will be focusing only on residential building
projects. This thesis covers only the production phase budget and schedule
planning and monitoring because EVM is closely tied to production phase.
Even though this thesis covers only residential projects it can offer results
that are applicable in other construction project types too.
1.3 Methodology
This thesis is a constructive research. Constructive research method is widely
used in technical sciences, clinical medicine and operations research (Kasa-
nen et al., 1993; Lukka, 2006). Constructive research approach is determined
to be a problem-solving method that both relies on different research tools
and is also associated with interpretive epistemology, positivist epistemology
and empiricism. Construcive research design is question-driven logical se-
quence connecting initial research questions to empirical data and finally to
its conclusions. The target of constructive research is to produce solutions to
both theoretical and practical problems. (Oyegoke, 2011) An essential part
of the constructive approach is to combine the problem and its solution with
accumulated theoretical knowledge. The novelty and the actual working of
the solution have also to be demonstrated in the research. (Kasanen et al.,
1993; Lukka, 2001, 2006) The constructive approach may be characterized by
dividing the research process into six phases. The order of these phases can
vary from case to case:
1. Find a practically relevant problem which also has research potential.
2. Obtain a general and comprehensive understanding of the topic.
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3. Innovate, i.e., construct a solution idea.
4. Demonstrate that the solution works.
5. Show the theoretical connections and the research contribution of the
solution concept.
6. Examine the scope of applicability of the solution. (Kasanen et al., 1993;
Lukka, 2001, 2006)
Understanding of the topic is built with literature review and empirical re-
search including interviews and exploring case company’s enterprise resource
planning (ERP) system. As a solution idea an application of EVM is built, pre-
sented and tested on three construction projects. Feedback of the application
is collected by interviewing personnel of the test projects. As a conclusion the
applicability of the solution is discussed.
Previous researches and other existing literature for example project manage-
ment text books offer a theoretical framework for cost and schedule planning
and control and utilization of EVM. The main purposes of literature review
is to explain how costs and schedules are currently managed and how EVM
can be applied and implemented in construction projects and what are the
benefits it can offer. The fundamentals of cost and schedule management and
EVM are mostly studied from textbooks. Previous researches are the main
sources of information on familiarizing with the implementation process on
construction projects and benefits of EVM.
To find academic articles Google Scholar was the primary search engine along
with the Aalto-Finna search portal. Throught Aalto SFX access to publisher
databases of scientific articles like "Elsevier", "ProQuest", "ScienceDirect",
"ASCE library", and "ResearchGate" was received.
The target of empirical research is to investigate how cost and schedule man-
agement is accomplished currently in the case company. In the empirical re-
search it is also examined if there are any EVM-like application used to mon-
itor project’s progress. Feedback of the created application is also collected as
a part of empirical research.
The empirical research is composed of three parts: familiarizing with the
ERP-system, interviewing case company personnel and testing of the appli-
cation created. ERP-system includes the fundamental manual for cost and
schedule planning, monitoring and controlling. To standardize the procedures
everyone should work according to the manual offered in ERP-system. It can
be said that ERP-system tells what should be done and how. The interviews
are arranged to investigate how cost and schedule management is actually
carried out on more specific level. The application and the results of test
projects are presented to construction mangers and site engineers and their
feedback is collected.
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Interviewing process was semi-structured. Semi-structured interview ques-
tions do not have specific order or form and the interviewer can change the
order and form of questions. The interviewee can answer the question us-
ing own words and there are no ready answers to choose from. The inter-
view can be described as a conversation between interviewer and intervie-
wee. (Hirsjärvi and Hurme, 1988, 2000) Because of the nature of the semi-
structured interview each interview is unique (Saunders, 2011). Interviewing
by using this method gives interviewee a possibility to be creative and guide
the discussion to desired direction (Hirsjärvi and Hurme, 1988). The main
benefit of this interview type is openness. The question remain the same for
every interviewed person but the whole interview is like a flow of conversa-
tion. Since the structure isn’t specified in advance new opinions and points
may appear. Also this interview type gives a possibility for interviewees to ex-
plain their opinions and visions by using their own words. (Saunders, 2011)
All the interviews were held at the NCC office or at the construction site
offices. The subjects discussed in the interviews were told to interviewees
beforehand, but explicit questions were not sent in advance. The subjects
discussed and questions asked were specified based on the role of the inter-
viewee. In the beginning of the interview the subject of this thesis was briefly
presented and discussed. The interviewees also told about their current role
and background in the company and construction business. At first the inter-
view proceeded according to question list, but some additional and detailed
questions were asked based on the answers of interviewee. In the end of the
interview was possibility to return to some subjects discussed before or con-
tinue discussion on some other subject that interviewee saw relevant. For
site engineers and project managers the first test version of proposed EVM
application was presented at the end of the interview and they were asked to
comment how they would use it in their work and if it offers something new
information.
In this thesis the roles of interviewees are relevant to present because the role
defines what are the relevant questions to ask and the role is assumed to af-
fect on their answers. The names and ages of interviewees are irrelevant and
are not presented. The interviewees, their duties and the date of interview
are presented in a Table 1.
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Table 1: Interviewees, their duties and dates of interviews
Interviewee Duty Date
I1, I2 Site engineer 5.6.2018
I3 Construction manager 5.6.2018
I4, I5 Site engineer 6.6.2018
I6 Cost engineer 6.6.2018
I7 Strategy manager 6.6.2018
I8 Site Engineer 7.6.2018
I9 Purchase Manager 7.6.2018
I10, I11 Construction manager 8.6.2018
I12 Development manager (finances) 15.6.2018
All the interviews were recorded and the tapes were analysed afterwards.
Because the half-structured interview is more like discussion and can last for
long times the tapes include a lot of irrelevant data. Because of the large
amount of recorded information, the structuring happens after interviews.
(Hirsjärvi and Hurme, 1988) Since there were only 12 interviews larger scale
comparison analysis was not performed. Instead the main points were gath-
ered by themes in order to form the general way of working.
The proposed solution for the research problem is innovated based on theoret-
ical and empirical information gathered. The proposed solution was applied in
three ongoing construction projects. The idea and first version of the created
application was presented to construction managers and site engineers dur-
ing their interviews. They were asked to comment the application as a tool for
project management and evaluate the benefits it could offer if used regularly.
In the interviews of tests project’s construction managers and site engineers
they were also asked to evaluate the validity of the data the application was
offering and analyse the results.
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2 Theoretical backround
This chapter contains the theoretical background as as it is described in lit-
erature. Theoretical framework is consistent of production planning, project’s
cost management and earned value management theory.
Production planning is reviewed from the location-based point of view. Project
scheduling chapters include basics of schedule planning and fundamentals of
schedule control and reporting. Similarly project cost management is com-
posed of the basics of construction cost estimation, budgeting and cost moni-
toring and control.
Chapters discussing earned value management include the basics of earned
value management theory. Recorded advantages and disadvantages of earned
value management are reviewed and schedule management theory earned
schedule is presented as an expansion to EVM theory. The implementation
steps of EVM recommended by Project Management Institute are underwent
and some recorded applications of EVM in construction projects are summa-
rized. The EVM theory is finalized with study of adapting EVM to location-
based management system.
As a conclusion to literature review the last chapter summarizes the results of
literature review as answers to research questions from the theoretical point
of view.
2.1 Production planning and control
Scheduling of the projects is the most important part project’s production
planning and the foundation of resource management (Artto et al., 2006; Jun-
nonen, 2010). Schedule management of the production forms the basis for
other production planning and reveal the defects and deviation from plans
effectively (Junnonen, 2010). Projects Schedule management is composed of
schedule planning, schedule monitoring and controlling. (Artto et al., 2006)
Staying in the planned schedule is the most important actor of project’s suc-
cess. Thoroughly planned schedule can diminish costs, increase the quality of
work and working safety. (Junnonen, 2010) The target of project’s schedule
management is to ensure that the project can be completed in agreed time
frame. (Artto et al., 2006)
Production plans will get more accurate as the production proceeds and new
information comes available. In the beginning of a project general schedule is
created and during the construction process more accurate construction phase
schedules can be planned. The execution of a single tasks is ensured by using
task schedules or weekly schedules. In scheduling process the higher level
plans determine the targets of lower level plans. (Junnonen, 2010)
General schedule determines the procession of the whole project and shows
the critical tasks. General schedule determines the main resources and thus it
works as a guideline for planning workforce, purchases and delivery dates. All
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the more accurate level schedules must be based on general schedule and the
targets should be set so that general schedule can be met. General schedule
works also as schedule communication tool between all the parties involved
in construction project. (Junnonen, 2010)
Scheduling is currently done by following either one of the two main method-
ologies. The main methodologies are activity-based scheduling and location-
based scheduling. These two methodologies in turn include several varying
methods and techniques, but are commonly they are associated with two
principal scheduling methods: Critical path method (CPM) and either line-
of-balance or flowline. (Kenley and Seppänen, 2006)
Currently activity-based scheduling is the dominating scheduling technique
worldwide. It was first developed in the 1950s. The activity-based techniques
rely on the construction of logical network of activities with complexity of four
levels: deterministic (for example CPM), propabilistic (PERT), generalized ac-
tivity networks and the critical chain method more recently developed. Com-
mon to all of these activity-based methods is the fundamental logical struc-
ture of the model. It is a topological map of discrete activities joined by logical
relationships. Activities are free to move in time as long as they maintain
their logical relationship with their predecessors and successors. (Kenley and
Seppänen, 2009) There is a widespread use of Critical Path Method in con-
struction projects and for example in United States it is commonly a contrac-
tual requirement demanded by owners. (Olivieri et al., 2016)
Location-based planning andmanagement methods have been widely adapted
in Finland in construction since 1980’s. To Finland the methods were brought
and adapted to commercial construction by professors Kankainen and Kiiras
from Helsinki University of Technology. Researches confirmed that produc-
tion planning according location-based management system increases pro-
ductivity and decreases waiting hours of direct labour and subcontractors.
(Kenley and Seppänen, 2006)
To improve the project planning and especially scheduling skills of the Finnish
industry new research programs were started in the end of 1990’s by Profes-
sor Kankainen’s research group. The results of their research included tools
to support location-based control. Tool created included task planning, con-
trol charts, check list to asses a schedules feasibility and new contracts. The
result of their research were used in developing a software to be used as a
location-based management system planning and control tool. (Kenley and
Seppänen, 2006)
As a result of two decades of research a complete schedule planning and con-
trolling methodology based on managing schedule risk has been developed.
One of the most important and long term result of this effort was building pro-
ductivity databases together with the largest contractors in Finland. These
databases are continuously updated and used by all parties. They include
work method descriptions and good target level productivity information for
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labour and material consumption information. The database is maintained by
the Confederation of Finnish Construction Industries. (Kenley and Seppänen,
2006)
Location-based management system (LBMS) is lean production planning and
controlling tool. LBMS aims to decrease waste, increase transparency, im-
prove predictability and improve flow. Location-based management system is
widely adopted in Finland and there is no tradition of using CPM schedules.
(Olivieri et al., 2016)
The term location-based describes this methodology because a project may be
modelled including individual packages of works called activities into a con-
nected whole entity called a tasks which represents the aggregation of activ-
ities in multiple locations. Topological CPM-like maps can be then modelled
by linking tasks to each other by using logical relationships. The focus of the
method is on the task moving through production units called locations and
the project data sits in both the task and the location. (Kenley and Seppänen,
2009)
Location-based management is based on assumption that planning analyzing
and controlling work flowing through the smaller location levels instead of
the whole project level adds value. The locations contain project data on a
level that is easy to monitor and analyze. Location-based schedule planning
is concentrated to preserve the work flow throught the locations and disable
breaks on work flow. The priority of location-based planning is to plan to
ensure the productivity. (Kenley and Seppänen, 2009) In other words the
schedule must be planned so that work does not wait for workers and workers
do not wait for work. (Seppänen et al., 2010)
2.1.1 Location-based schedule planning
Locations are the foundation of location-based planning and control system.
Locations of the project are hierarchically organized and defined by a location
breakdown structure (LBS). (Kenley and Seppänen, 2006; Seppänen et al.,
2009). LBS has many similarities with the work breakdown structure (WBS)
(Kenley and Seppänen, 2006). Each of the location hierarchies has a different
purpose for planning and monitoring. The highest level is used to optimize
construction sequence, where the sequence timing can be changed to optimize
overall production. The structures of such sections are independent of each
other for example, individual buildings or structurally independent parts of
large buildings. The middle levels are used to plan production flow in the
structure. In residential construction project’s LBS, floors can be considered
as middle levels locations because they are usually finished one at a time.
The lowest level locations are usually such small that only one contractor
can effectively work in the area. For example, apartments, individual retail
spaces or corridors can form the lowest level in the hierarchy. The lowest
level locations should be able to be monitored accurately. (Junnonen, 2010;
Kankainen and Sandvik, 1993; Kenley and Seppänen, 2006; Seppänen et al.,
2009) The location breakdown structure is usually presented as the flowline
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view’s vertical axis, with the location hierarchy projecting horizontally from
highest to lowest level (Junnonen, 2010; Seppänen et al., 2009).
Each task is defined at a specified LBS hierarchy level. For example the struc-
ture is built one floor at a time, thus its logical hierarchy level is floor. Finishes
are done one apartment at a time and the logical hierarchy level is the apart-
ment level. It is important not to apply inappropriate detail to an activity, for
example there is not point in defining structure tasks at an apartment level,
as apartments do not exist at the time of creating the structure. (Kenley and
Seppänen, 2006, 2009)
Quantities are an essential part of location-based scheduling and in partic-
ular the internal logic of a task is formed based on quantities (Kenley and
Seppänen, 2006). The LBM planning method optimizes the production rates
to achieve continuous resource and work flow. If quantities or productivities
are unknown, the actual durations are guesses at best and continuity over6
the locations can not be assured. (Seppanen et al., 2005a) Quantities drive the
production process and determine the amount of work to be done in each loca-
tion. The bill of quantities determined for a task define the work that must be
finished before a location is considered completed and the crew may continue
to the next location. Many different items of work may be undertaken in a
single work package, or a sequence of work packages in a summary. (Kenley
and Seppänen, 2006)
After a location breakdown structure is determined, quantities can be esti-
mated by location (Junnonen, 2010). Quantity-based estimating can be ap-
proximated if actual quantities are not known. Early approximation can be
done using the total duration data, resource-loaded duration data or by us-
ing simple quantities like floor area. While approximation methods are never
as accurate as a proper measure, they offer a rapid and useful solution to
form indicative schedule for early estimate. (Kenley and Seppänen, 2006)
While quantity surveyors are engaged on a project, they may manually pre-
pare a detailed measure of project quantities (Junnonen, 2010). Prepared bill
of quantities (BoQ) offer a very reliable basis for scheduling. However such
bills of quantities rarely include the location breakdown. Quantities may still
be used by dividing the quantities according to elemental quantities such as
floor area. This can only be an approximation as quantities rarely strictly
follow elemental quantities, but nevertheless it is a quick way to generate
schedule from a BoQ. (Kenley and Seppänen, 2006)
Modern technology has the potential to impact on the quantity surveying pro-
fession by automating the production of accurate measures of quantities for
building projects. Systems can produce quantity measures of varying accu-
racy, softwares now have the capacity to produce complete and accurate mea-
sure of all quantities for a project and to include location information for the
quantities, thus providing quantities according to LBS. The methodology is to
shift the effort in measuring from manual take-off from drawings of a project,
to building object oriented models of the project using 3D modelling software
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and then create location-based measures automatically. (Kenley and Seppä-
nen, 2006)
The actual schedule planning is began with a bill of quantities of the project
and the first task of a planner is to combine relevant BoQ items into logical
packages to form tasks (Kankainen and Seppänen, 2003). The task is the
method of control and is the container for data which relates to the production
of the project. The data task contains includes labour resources, time and
cost. (Kenley and Seppänen, 2009) Items can be joined into a single task if
the work can be done with single crew, has the same dependency logic outside
the task and can be completely finished in one location before moving to next
location (Kankainen and Sandvik, 1993). The next role of the planner is to
ensure that all relevant quantities are allocated in tasks. This procedure
makes sure that anything relevant is not left out of the schedule and allows
ways of controlling a project as well as handling change orders and claims.
(Kenley and Seppänen, 2006)
Labour consumption is a determined property of each individual BoQ item
composing the task. The consumption rate indicates the amount of worker or
machine time that it takes to produce one unit of each item. The values of con-
sumption rates may be based on historical data, which may be collected by the
quantity surveyor or estimator, or it can be found from general productivity
database. (Kenley and Seppänen, 2006) In Finland labour consumption pro-
posed by Ratu are often used (Junnonen, 2010). The total quantity of worker
hours needed to complete a location is the sum of the individual hours for each
BoQ item in the task, which are calculated by multiplying the quantity of the
location by the labour consumption rate for the item. (Kenley and Seppänen,
2006)
The total hours of work required for the task does not describe how the work
is to be performed, because there is no information about the resource avail-
able to make the calculation of duration. In practise, tasks use crews which
may have varying compositions of resources and which when combined with
labour or plant consumption rates, yield an effective production rate which
can then be used to calculate the duration for the task for given location.
Many tasks have an optimal crew composition which will more efficiently
perform the work. Therefore, work can best be speed up or slowed down by
adding or reducing resources of the task in multiples of the optimal crew size.
(Kenley and Seppänen, 2006) The total hours needed to complete the task are
divided by the number of resources planned to be used to get the duration in
hours, and then divided by planned shift length to get the duration in days
(Kankainen and Sandvik, 1993; Kankainen and Seppänen, 2003). Resources
may vary in their contribution to the total effort of the crew as well as the
difficulty of location may vary between locations and due to learning. There-
fore difficulty factors or productivity factors are applied to the entire task or
to specific locations. (Kenley and Seppänen, 2006)
After the tasks are determined the dependencies between tasks need to be
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formed. Schedule tasks have generally two kinds of dependencies. Internal
dependencies are the dependencies between the locations of the task. They
are created according to the place completion order determined. External de-
pendencies are dependencies between schedule tasks. (Kankainen and Sep-
pänen, 2003) Kenley and Seppänen (2009) introduced a term layered logic to
describe the location-based system’s logic combined of five different layers of
logic of Location-based system. The layered logic involves the external logical
relationships between activities within location, external higher level logical
relationships between activities driven by different levels of accuracy, inter-
nal logic between activities within tasks in related locations, phased hybrid
logic between tasks in related locations and standard CPM links between any
tasks and different locations.
Time lags and buffers are not an additional layer of logic, but they are critical
part of layered logic. Lags are the required fixed duration of logical connection
between two activities or tasks. For example curing time and start-up delays
are usual lags. Buffers are additional time allowance meant to protect the
schedule and are intended to absorb minor variations in production. (Kenley
and Seppänen, 2009)
After the task dependencies are set the optimization of schedule can begin.
The purpose of optimizations is to minimize the effects of task duration vari-
ability. Optimization can be done using two main tools; adding buffers and
synchronizing tasks. Synchronization means the tasks are planned so that
schedule tasks proceeding and succeeding each other have the same speed.
To change the speed the resources of the task or content of work must be
changed. Startup delays and vertical space buffer are added between tasks.
The desired duration of the projects and agreed risk level set the length of
start-up delays and buffer sizes. (Kankainen and Seppänen, 2003) In basic
project’s, the normal values used in Finland are start-up delay of two weeks
and space buffer of two floors (Kankainen and Sabdvik, 1996). In special
projects, three weeks start-up delay is often used due to greater uncertainty
(Kiiras, 1989).
To check the feasibility of the schedule Monte Carlo risk simulation can be
ran. The uncertainty in the prerequisites of the task is reflected by start-
ing time distribution and the uncertainty associated with production rate
of the task is reflected by duration distribution. (Kankainen and Seppänen,
2003) Based on Finnish research every project gains benefit from risk analysis
during master schedule planning. In one research project, four construction
projects were analyzed with Monte Carlo simulation tool and the schedules
were re-planned based on simulation result. The re-planned schedules had
much lower risk level and much higher quality. Changes done based on risk
analysis included changing the construction order of building’s sections, re-
planning overlapping interior works and rescheduling the tasks most prone
to disruptions. (Kolhonen et al., 2003)
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2.1.2 Location-based control
Location-based control assumes that in the planning phase the productivity
is maximised, and an optimal balance between risk and duration is found and
the plan is feasible to implement. It remains therefore to ensure that the work
is undertaken such as achieve this plan. Deviation from the plan will result
in a less than optimum solution. The location-based control system generates
on-time response to management through visualisation of any problems be-
fore they occur. Forecasts are used to constantly remind management that
a problem remains unsolved and that information is available to help them
take the informed control actions. (Kenley and Seppänen, 2006)
The location-based control model needs to provide accurate data sufficient
to differentiate performance deviations from changes in circumstance. The
sources of deviation may include: quantity changes, start-up delays, produc-
tion rate deviations, discontinuities and working out of sequence and produc-
tion prerequisites. (Junnonen, 2010; Kenley and Seppänen, 2006) Tracking
accurate data and having a system with flexibility to manage changes in im-
plemented production plan will lead to better management of the perquisites
of production, the availability of suitable resources and more detailed look-
ahead planning during construction. (Kenley and Seppänen, 2006)
The location-based control model utilizes production information of four stages.
The stages used are baseline plan, current, progress and forecast. LBMS
tracks data in these four stages using two sets of tasks: Schedule tasks and
detail tasks. Schedule tasks are the tasks which make up the baseline sched-
ule. (Seppänen et al., 2010, 2009) Detail tasks are the exploded current plans
for the actual production of the baseline task. Detail tasks always belong to a
single schedule task and make up the current view of schedule task. (Kenley
and Seppänen, 2006)
Baseline stage provides the founding set of project data, such as committed
plan for the project, against which all subsequent performance is compared.
The baseline plan cannot be changed, unless a new baseline is established,
and it constrains the current plan. The location based baseline model uses
location-based quantities and control tasks to plan the work. The baseline
plan is generally used as attachments to contracts to engage subcontractors
to schedule, to prepare procurements and plan delivery schedules. To achieve
these objectives the start and end dates should be reliable to within one week
accuracy. (Kenley and Seppänen, 2006; Seppänen et al., 2009)
Current stage -schedule functions in a similar way as the baseline schedule,
but it recognises the need to update the schedule according to new information
which has come out after the baseline plan was set, including both changes in
project data and more detailed construction planning (Seppänen et al., 2009).
The current plan is changed whenever new information is available. This new
information can include information about resource availability, prerequisites
of production, quantity changes or change of logic. However, even if there are
changes, the original baseline constrains the finish dates in each location.
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(Kenley and Seppänen, 2006)
The location-based control model establishes the mapping between these two
planning stages, using updated current location-based quantities and a set
of current stage tasks called detail tasks to manage the changes involved in
current stage planning. Detail tasks also consist of detail activities in each
location. (Kenley and Seppänen, 2006)
During the actual production phase the baseline and current information is
gradually augmented by progress information. This information highlights
deviations from the plan and it is used to calculate the forecast and is critical
in the later evaluations of the quality of the original schedule. Status infor-
mation should be tracked by location. (Kenley and Seppänen, 2006; Seppänen
et al., 2009) More benefit is gained if progress is tracked for all components of
the planning and control system including actual quantities, actual resources,
actual shift length and days off, actual start and finish dates. The informa-
tion collected can be used to calculate the actual resource consumption and
production rate. (Seppanen et al., 2005a; Seppänen et al., 2010)
Actual quantities reveal deviations from the current quantities which can be
critical if they are expected to repeat in other locations. Quantity deviations
can result from errors in measurement, an undocumented variation and an
attempt by a sub contractor to charge for work not included in the contract.
Deviation of current quantities should prompt immediate effort to identify the
reason for the deviation and to prevent it from occurring again in subsequent
locations for that task. In addition, it provides information for the schedule
and cost forecasts and for calculating the actual resource consumption and
production rates. (Kenley and Seppänen, 2006) Actual resources should be
tracked because deviation from plans can forecast future problems and ex-
plain schedule delays. To get realistic information about productivity, the
actual resources need to be distributed to detail task and locations. Actual
shift length and days off are important because resource consumption rates
that emerge from simply calculating actual durations using the planned shift
length will be incorrect in the event that workers have been on holiday or
have been working overtime or weekends. (Seppanen et al., 2005a)
A daily level of accuracy is usually enough for the calculation of actual start
and finish dates for a location. For every short duration activities this will dis-
tort the resource consumption rates but this will usually correct after enough
locations. While a greater level of detail may be desirable, data collection
requirements must also be realistic or the method may not actually be imple-
mented on construction sites. It should be known when individual locations
were actually started and when they were finished, otherwise it is not pos-
sible to plot progress information to flowline diagrams or to calculate actual
production rates or resource consumption rates. (Seppanen et al., 2005a)
Interruption to work longer than a day should be recorded. Otherwise, the
actual consumption and production rates will be overly pessimistic, providing
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misleading forecasts. The level of interruption is also a good measure of suc-
cess in location-based control, because the aim of location-based control is to
minimize interruptions. (Kenley and Seppänen, 2006)
Monitoring of these items should be made the most accurate planning level.
Effectively this is the chosen location level of the detail task. (Kenley and
Seppänen, 2006)
Forecasting is a process which utilizes the best currently available informa-
tion. In the early stages of the project, the original plan can be used, the fore-
cast is updated when new information comes available. During production
the actual recorded production rates should be used as the basis of forecast.
(Kankainen and Seppänen, 2003; Kenley and Seppänen, 2006) The current
and progress data can be used to calculate forecast to predict the total effect
of schedule deviations and variations, and therefore reveal problems. Fore-
casts should assume that production will continue with the achieved produc-
tion rate unless control actions are taken. Forecasts empower management
to react to problem early enough to take effective action and to provide the
data required to support control action decisions. (Seppanen et al., 2005a;
Seppänen et al., 2009)
Location-based control actions are the steps that are taken to recover from
deviation in order to prevent interference or project delay. Control action
planning resembles rescheduling detail level tasks. The goal for control action
planning is to find a feasible solution to prevent interference. (Kankainen
and Seppänen, 2003) The actions that are available to avoid interference are:
changing the number of resources, changing shift length or working overtime,
changing the location sequence, splitting a task, removing or switching the
technical dependency, increasing productivity by reducing non value-adding
activities and shifting the start date of succeeding task to make that task
continuous. (Seppanen et al., 2005a)
With control actions it is the forecast to be adjusted directly to correspond
with planned control actions, rather than the plan. The plan is not changed
because the fact that there was a deviation in the first place would then be-
come hidden. By adapting the forecast instead of the plan, management ac-
cepts that there was a deviation but commits to action to restore the original
plan. (Kenley and Seppänen, 2006) It is also desirable to maintain a log of
the control actions taken. A forecast which has been adjusted with any con-
trol actions becomes the location-based look-ahead plan. (Seppänen et al.,
2009)
besides using measured data to count forecast and to make justified control
actions, it can be used in pre-planning of upcoming projects since it offers the
latest information about productivity. Even though construction projects are
unique the actual work is often same in all projects. Therefore the recorded
production rates can be used in any other project if the task has the same
content of work. (Seppanen et al., 2005a)
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2.1.3 Location-based reporting
Location-based planning and control is heavily influenced by graphical tech-
niques of representation. In addition to the use of traditional Gantt Charts,
LBMS makes extensive use of flowline diagrams and control charts. (Kenley
and Seppänen, 2006)
The flowline representation is the primary communication method for LBMS.
A singe view is able to project a great deal of information about the plan for
the work, particularly the continuity and planned breaks. Flowline is even
more effective representation tool when used in the control phase. Here the
inclusion of lines for actual work highlight the actual circumstances through
the entire history of the project. Forecasts predict the likely outcome given
current rates of progress. In the control mode, an experienced user is able to
quickly read the history of the project, compare it to the plan and interpret
the future consequences. (Kenley and Seppänen, 2006)
While a flowline can be rapidly read by experienced users, the control chart
is extremely effective for communicating dates, work sequences and progress
performance for individual tasks. A control chart is a matrix of tasks and lo-
cations. Tasks are on horizontal axis and the location breakdown structure on
the vertical axis. Each sell of the matrix shows the status of a task’s location.
Status can be shown with color codes and number in the cells. (Kankainen
and Seppänen, 2003) To make the control chart work effectively, customized
control charts should be provided to the various superintendents and subcon-
tractors for the site. (Kenley and Seppänen, 2006)
Actual data can be compared with either the baseline or the current plan
formed by detail tasks. Each approach has a merit, depending on what needs
to be communicated. The client is generally interested in seeing the progress
against the originally approved baseline. Subcontractors who commit to de-
tailed schedules should have a control chart which compares their progress
against the detailed schedule. (Kenley and Seppänen, 2006)
Those responsible for a given task are able to compare the planned dates with
actual dates, and colour coding provides rapid feedback about project status
(Kankainen and Seppänen, 2003). This form of communication is ideal for
project site meetings, where responsible individuals can be rapidly held to
account for their lack of progress by reading the colour coding of the tasks.
However control chart should not be used as a controlling tool, as it is a static
report. Controlling requires knowledge of production rates and available lo-
cations and thus flowline diagrams and forecasts should be used. (Kenley and
Seppänen, 2006)
2.2 Project cost management
Construction cost management includes several of functions such as estimat-
ing, scheduling, cost control, resource costing and financial control. All these
functions include large quantity of data with many complex interrelation-
ships (Perera and Imriyas, 2004). Cost estimating is a function that occurs
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throughout the life cycle of the project to reflect scope, design, constructibil-
ity and performance changes. Cost management is fundamentally critical to
all active stakeholders. Cost monitoring and control then again are proac-
tive and used to predict the final outcome of a project based on actual costs,
which allows preventive or corrective actions to avoid variations in final cost.
Cost control techniques may differ on some projects, depending on the type of
contracting strategy used. (Project Management Institute, 2016)
2.2.1 Construction cost estimation
Cost estimation is process of developing an approximation of the monetary
resources needed to complete project activities. The key benefit of this process
is that it determines the amount of cost required to complete project work.
(Snyder, 2014) Cost estimates are the foundation for project’s profitability
calculations and during the construction phase estimate is considered as the
reference line for the cost control. (Pelin, 2011)
Costs are estimated for all resources charged from the project. Construction
cost estimates include direct and indirect costs. Directs costs are those that
are directly attributable to a specific scope of work. Indirect costs are those
costs that cannot be directly associated to a specific scope of work and are
allocated equitably over multiple scopes of work in a single project. (Project
Management Institute, 2016) Cost estimates are a predictions based on the
known information at any point in time and get more accurate gradually as
the design process progresses. (Pelin, 2011) Cost estimates include the identi-
fication and consideration of costing alternatives to initiate and complete the
project. Cost trade offs and risks should be considered, such as make versus
buy, buy versus lease and the sharing of resources in order to achieve optimal
costs for the project. (Snyder, 2014)
The information available defines the used cost estimation method. The more
detailed the project design are the more accurate cost estimate can be es-
tablished. Analogous estimates are also referred to as preliminary, concep-
tual, top-down, order of magnitude and rough order magnitude. Generally
analogous techniques are customized for industrial sector through the use of
industry-specific historical data. Some of the notable analogous techniques
used in construction are capacity-factored and equipment-factored estimat-
ing. Industry publications provide estimating data. (Project Management
Institute, 2016; Snyder, 2014) In Finland Haahtela provides information to
help estimating based on historical data (Pennanen et al., 2011). Parametric
estimating uses a statistical relationship between relevant historical data and
other project specific variables to calculate a cost estimate. The construction
industry frequently uses software applications that provide a local industry
specific cost database and available cost information offered by specialized
publications and professional associations. (Project Management Institute,
2016; Snyder, 2014)
Bottom-up techniques are the estimate tool of choice when the detailed project
design comes available. A prerequisite to a bottom-up estimate is a clearly
24
defined and detailed scope including documents such as a WBS, issued for
construction drawings and specification. The detailed estimating technique
results in a transparent and structured estimate for the project that is more
accurate and reliable. (Project Management Institute, 2016) Cost estimates
are aggregated by work packages in accordance with the work breakdown
structure (WBS) and are often referred to as construction work packages.
These work package’s cost estimates are aggregated for the higher compo-
nent levels of the WBS, such as control accounts and ultimately, for the entire
project. Work packages include all labor, material, equipment and subcon-
tractor costs. (Pelin, 2011; Project Management Institute, 2016) Construction
projects in Finland generally utilize nomenclature called "Talo 80" as WBS.
Talo 80 divides the elements of a project in ten main groups. (Enkovaara and
Heikki-Jeskanen, 2008) "Talo 80" has also newer versions "Talo 90" and "Talo
2000".
Each control account is assigned a unique code or account number that links
it directly to the performing organizations account system. A cost breakdown
structure is sometimes developed as a mapping tool between the project WBS
and the organization’s designated code of accounts to aid reporting costs.
(Project Management Institute, 2016) In Finland the control account num-
bers are often determined by the "Talo 80" -nomenclature as well as the WBS
is. Some companies use their own nomenclature systems. (Enkovaara and
Heikki-Jeskanen, 2008)
Most estimates are based on a similar project basis. The basis of estimate
is an important document that helps drive estimate accuracy. the document
provides supporting documentation with a clear and complete description of
how the estimate was derived, including but not limited to the list of included
information, for example, the level of accuracy, exclusions and assumptions.
Past project lessons learned aid in the estimation of the next project by pro-
viding historical cost data. Especially the actual cost of activities is one of the
most valuable asset for a construction industry organization. (Project Man-
agement Institute, 2016) Sometimes cost estimates can be fully or partially
based on responsive bids collected from vendors. (Snyder, 2014)
By using management reserve, project organization aims to minimize the ef-
fects of errors and uncertainty factors. Management reserve can cover the
risks of scope changes, external changes for example strikes or unfavourable
weather conditions, estimation errors and changes in cost level. Reserve can
be evaluated by using historical data of previous projects and by estimating
the unique risk factors of the project. Management reserve should be relative
to the accuracy of the estimate and decrease as the cost estimate becomes
more accurate. Reserve should cover the costs of minor changes and error in




A project budget can be established once an estimate is approved. This in-
volves aggregating the estimated costs of individual activities or construction
work packages. (Project Management Institute, 2016) Project budget is used
to control the costs and cash flow. The difference between cost estimate and
project budget is that cost estimation is a list like evaluation of all the costs
of the project. Instead, budget is time phased financial action plan of the
project. Usually the project budget concerns only costs. (Pelin, 2011) Costs
directly tied to the schedule activities are usually displayed in the form of an
S-curve (Snyder, 2014). Incomes can be reported in separate financial budget
or in cash flow diagram which represents the difference of budgeted costs and
incomes. (Pelin, 2011)
It is important to verify the funding of the project and schedule the incomes so
that financial risks are not too high (Pelin, 2011). Total funding and periodic
funding requirements are derived from the cost baseline. The cost baseline
will include projected expenditures plus anticipated liabilities. Funding often
occurs in incremental amounts that are not continuous, andmay not be evenly
distributed. The total funds required are those included in the cost baseline,
plus management reserves if any. (Snyder, 2014) In construction projects the
first part payment is often paid after the contract is made. During the project
the following part payments are connected to certain degrees of readiness.
The last payment is often connected to the handover of the total project and
project documents. (Pelin, 2011)
The budget should have the ability to be adjusted and fine-tuned, such that
current budget is realistic and in sync with any revised estimates. Further,
construction budgets are also used to perform comparisons with subcontrac-
tor bids received through the procurement process. Some organizational pro-
cess assets that influence budgets often include organizational-related poli-
cies, procedures, guidelines and tools; historical cost databases; and captured
actual costs from each project that the construction organization undertakes,
including the reporting methods. (Project Management Institute, 2016)
2.2.3 Cost monitoring and control
Cost control can be divided in three pars: preliminary control while defin-
ing the contract, control of cost variations during the project execution and
forecasting the final cost of the project. (Ratu, 2015)
Project cost monitoring and control during the production phase includes the
status of the project update and track project cost, to manage changes to the
cost baseline and to provide a forecast for all remaining cost. The key benefit
of cost control is that it provides the means to recognize in a timely man-
ner the variance, from the plan in order to take corrective and preventive ac-
tions in order to minimize project cost risk. (Enkovaara and Heikki-Jeskanen,
2008; Project Management Institute, 2016)
The cost monitoring of project is often based on accrual accounting. Actual
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costs are recorded based on work performed, authorized invoices, progress
payments and delivery notes. Tied-up costs can be determined by including
uncharged procurements such as remaining sums of contracts and ordered
materials. (Enkovaara and Heikki-Jeskanen, 2008)
Cost estimates should be reviewed and refined during the project to reflect ad-
ditional detail as it becomes available. The accuracy of a project estimate will
increase as the project progresses through the project life cycle. (Project Man-
agement Institute, 2016; Snyder, 2014) Cost forecasts can be updated during
various stages of the project. Actual unit costs can be seen as fixed when the
contract of the work is done with the subcontractor, materials are ordered or
men are hired to do the work. In the planning phase the quantities are not
often very accurate. The cost estimate should always use the most accurate
information available and if new quantity information comes available the
estimate should be updated. (Seppanen et al., 2005b)
The initial target costs can be used to forecast the cost as long as there is not
any changes or any new information available (Seppanen et al., 2005b). The
cost forecast of the tasks can be adjusted without any more accurate informa-
tion if the earlier tasks have exceeded their target costs consistently and over
30 % of the project has been completed (Pekanpalo, 2004).
First new information gathered is agreed unit price or total price for the
subcontracts. Also the quantity information can be updated in the bidding
process. If the quantities have changed it effects the cost forecast primarily
through material costs and secondary through the schedule. Since changed
quantities demand different amount of man hours needed to complete the
work than initially planned. Both of these must be included in by using the
same method as applied when calculating the original target estimate, it is
straight forward to calculate adjusted cost forecast. (Seppanen et al., 2005b)
Next step to forecast costs is based on actual recorded production rates and
actual quantities measured. After the production has started the actual pro-
duction rate can be recorded and the man hours needed to complete the task
in remaining locations can be estimated based on actuals. Actual produc-
tion rate thus helps to estimate the labour cost of remaining locations and
making the schedule forecasts. Also the actual measured quantities can help
forecasting the costs of the task. If quantities in completed locations have
constitutively exceeded the planned values it can be assumed that the same
quantity overrun is occurring at the rest of the locations too. Information from
quantity changes straight from the labourers warns of cost overruns earlier
than using information from accounting because it is real time and based on
actual measured quantities. (Seppanen et al., 2005b)
Any interruption to work cause either direct or indirect costs. These must be
taken into account to cost estimations. Direct cost of waiting time is often
compensated subcontractors or workers by paying them their hourly wage for
the waiting time. (Seppanen et al., 2005b)
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2.3 Earned value management
Earned value management (EVM) is a project management technique. It com-
pares planned resources and used resources to schedule and project scope.
(Kim et al., 2003) Separate control and monitoring of cost and schedule is
sensitive for bias. It is possible to be within a cost budget, but the project is
not proceeding fast enough to meet project schedule. Similarly, it is possible
to meet the schedule, but the costs are simultaneously running over budget.
(Naderpour and Mofid, 2011) With EVM, such problem is less likely because it
combines analysis of costs and schedule variances together to offer managers
detailed status of a project (Kim et al., 2003).
The first form of EVM can be found from industrial engineers on the fac-
tory floor in the late 1800s. But the term of EVM was introduced first time
at 1967 by agencies of the U.S. federal government as an integral part of
the cost/schedule control system criteria (C/SCSC). After EVM’s introduc-
tion in 60’s it has been widely and profitably accepted in projects associated
with the federal government. To strengthen the status of EMV in private
sector, by the end of 1994 U.S. federal government abandoned the idea of
C/SCSC and started to use user friendlier earned value management system
(EVMS). EVMS is sometimes called earned value project management system
(EVPMS). (Fleming and Koppelman, 2005) In its first edition in 1996 Project
Management Institute’s A Guide to the Project Management Body of Knowl-
edge (PMBOK R  Guide) (Snyder, 2014) provided simplified EVM terminology
and formulas for private sector. In 2008 Project Management Institute stated
that EVM has become the most commonly used method for project perfor-
mance measurement (Chen and Zhang, 2012).
Kim et al. (2003) stated that EVM has become widespread appliance for dif-
ferent sized project in both public and private sectors. EVM is a useful tool
that enables proper monitoring and controlling of time and cost relative to the
project’s scope. EVM also allows project managers to compare their project’s
progress to the planned baseline and then assess whether their project will
meet budget and schedule goals. (Jrade and Lessard, 2015)
2.3.1 Key parameters of the EVM
EVM uses project parameters to follow and evaluate project progress and per-
formance. Following cumulative key parameters can be seen in Figure 1.
Planned value (PV) or budgeted cost of work scheduled (BCWS) is the autho-
rized cost estimate assigned to activity, work package, or project scheduled.
Estimated costs are allocated over the duration of the project and at given
moment, planned value defines the physical work that should have been com-
pleted. (Snyder, 2014) PV describes the value of work to be earned as a func-
tion of physical completion in a given point of time. The graph of cumulative
PV is often introduced in a form of an S-curve (Anbari, 2003). Planned Value
at a given point of time answers to questions what amount of work is planned
to have been completed and what is the cost estimated for the work planned
(Fleming and Koppelman, 2005).
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Figure 1: Key parameters of EVM (Anbari, 2003)
Budget at completion (BAC) stands for the total budget estimated of the ac-
tivity, work package or project. It is planned value’s maximum value and the
highest and last point in cumulative planned value curve. (Snyder, 2014)
Actual cost (AC) or actual cost of work performed (ACWP) describes the ac-
cumulated costs to a given point in time to finish completed activity, work
package or project and to earn the value related to the accomplishment (Sny-
der, 2014). At any point of time the actual cost answers the question what
have our costs been (Fleming and Koppelman, 2005).
Earned value (EV) or budgeted cost of work performed (BCWP) is the cumu-
lative earned value of the work completed up to a given point in time. It
represents the resources budgeted for completing the work that was actually
physically completed. To obtain earned value for a component, tasks total
budget is multiplied by its completed proportion. (Snyder, 2014) EV answers
to questions what work has been accomplished and what was the cost esti-
mated for the completed work (Fleming and Koppelman, 2005).
2.3.2 EVM measures
After the key parameter are defined the progress performance of the project
can be determined and analysed by calculating variances and indices called
EVM measures and analyzing them.
Cost performance of the project can be determined by comparing the earned
value to actual costs of the activity, work package or project. Schedule perfor-
mance can then be determined by comparing earned value to planned value.
Comparison can be carried out by calculating the corresponding variances,
the variance percentages or performance indices. Variances can also be deter-
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mined from the graph as shown in Figure 1. (Anbari, 2003)
The following formulas can be used to calculate variances and indices based
on cumulative planned value, earned value and actual cost data.
Cost variance (CV) is a measure of cost performance and it represents the
budget deficit or surplus at a given point of time. CV is measured as the
deviation of AC from EV and can be calculated from the formula CV = EV - AC.
when the activity, work package or project is finished cost variance presents
the difference between BAC and the actual amount spent. (Snyder, 2014)
Project’s schedule performance can be measured by calculating schedule vari-
ance (SV). Schedule variance is presented as EV’s deviation from PV. Formula
for calculating the schedule variance for the activity, work package or project
is SV= EV- PV. Calculated schedule variance is the measure for how much
the project is ahead or behind from the planned schedule. (Snyder, 2014) In
this form the schedule variance is presented in monetary units. Using this
formula for schedule variance is widely discussed and substitutive formulas
have been presented because schedule variance presented in monetary units
is not the most informative and clear way of presenting the schedule perfor-
mance.
In variance formulas presented before, 0 indicates that production proceeds as
planned and performance is on target. Variance values bigger than 0 indicates
higher performance than expected and then lower values poorer performance
than expected. (Anbari, 2003; Snyder, 2014)
Spend rate or burn rate can be expressed as cost variance per time. Similarly,
the planned accomplishment rate, planned value rate or the PV rate can be
expressed as the average planned value per time. PV rate is defined as the
budget at completion (BAC) divided by the schedule at completion (SAC). As
a formula PV rate = BAC / SAC.
With help of PV rate, monetary schedule variance can be translated into time
units by dividing schedule variance by the PV rate. The result is the schedule
variance in time units called the time variance (TV). Time variance is pre-
sented as formula TV = SV / PV rate. (Anbari, 2003) This expression eases
the understanding of schedule variance, but does not solve the problem of SV
approaching the ideal value towards the end of the project even if the project
is late.
Time variance measurement can also be presented graphically on the chart.
This can be established by drawing a horizontal line from the earned value
curve at the status date to the planned value curve and reading the time
distance on the horizontal axis (Anbari, 2003).
The cost variance percent (CV% or CVP) describes the budgetary coherence of
actual cost of work completed. Formula for CVP is presented as CVP=CV/EV.
Similarly schedule variance percent (SV% or SVP) measures the conformance
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of actual progress to the planned schedule. Formula for SVP is determined as
SVP = SV/PV. (Anbari, 2003)
Anbari (2003) considered if using earned value rather than planned value in
the nominator of schedule variance formula is more appropriate. He defined
the schedule variance percent based on the earned value (SVev% or SVPev)
by using formula SVPev = SV/EV. SVPev is consistent with the formula for
CVP. The difference between SVp and SVPev is that SVPev identifies that
measured schedule variance occurred while accomplishing EV. Therefore, it
may indicate the project schedule status better than SVP calculated with PV.
(Anbari, 2003)
In addition to variances, following indices are used to evaluate the perfor-
mance of the project. The cost performance index (CPI) measures the cost
efficiency of performed work. CPI is calculated as a ratio between earned
value and actual cost. This is be expressed as formula CPI = EV / AC. This is
often considered as the most critical metric of EVM. Similarly schedule per-
formance index (SPI) measures schedule efficiency. SPI is expressed as ratio
between earned value and planned value. SPI = EV/PV. SPI indicates how
timely efficiently the work has been performed. (Anbari, 2003)
If the result of CPI or SPI is 1 the projects performance is as efficient as
expected. Bigger performance index values indicate excellent and highly ef-
ficient performance and similarly smaller values indicate inefficient perfor-
mance. The inverse formulas of performance indices presented above have
also been used. For project manager the graphs of performance indices over
project’s duration can provide valuable information about trends in project
performance and impacts of corrective actions taken. (Anbari, 2003)
Critical ratio (CR) or cost schedule index (CSI) is the product of CPI and SPI
together. CR indicates the overall project health. Critical ratio is calculated
with following formula CR = CPI x SPI. If the result of critical ratio is 1 the
projects overall performance is on target. This means that either both CPI
and SPI are on target or close to target or if either one of the indices is sug-
gesting poor performance, the other one must indicate good performance. This
means that some trade offs are allowed to reach the goal of the project. If the
result of critical ratio is more than 1 the overall project performance is excel-
lent. Excellent performance can be a result of both SPI and CPI being over the
targeted, or if other is resulting poor performance the other must be result-
ing excellent performance. If critical ratio results less than 1 it indicates that
the overall performance is poor. As previously likewise this can be a result
of both CPI and SPI resulting poor performance or if other is resulting good
performance the other must be resulting extremely low performance. Critical
ratio over time can be expressed as graph and be used as indicator of trends
and impacts of corrective actions. Graphs of CPI, SPI and CR can offer useful
information for the project manager and be very effective in project reviews.
(Anbari, 2003)
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2.3.3 Advantages and disadvantages of EVM
According to the research of Kim et al. (2003) earned value management is
deeply accepted as project management tool among project managers. Accord-
ing to their research 82 % of project managers who have used or are currently
using earned value management tool accepted the methodology. Also in five of
the six cases the senior managers and project managers are strongly accept-
ing EVM as project management method. Hight acceptance was recorded in
both public and private sector and it implies that EVM can easily be applied
profitably in both sectors.
The main advantages of using EVM are integration of cost, progress and time
management, clearer insight of the project scope (Valle and Soares, 2006),
early warnings on problems and predictability of project deviations (Nader-
pour and Mofid, 2011; Valle and Soares, 2006). EVM also reduces time to
identify and understand problems and find suitable solutions. It also works
as a supporting material in negotiations and decision-making. Earned value
management has also been noted to motivate employees to implement the
project control process (Valle and Soares, 2006).
Empirical studies revealed many factors that may disrupt the implementa-
tion of EVM. The possible factors found are high cost, complicated and de-
manding paper work, lack of understanding the theory of EVM (Brandon
and Daniel, 1998; Kim et al., 2003), lack of trust and understanding between
project managers, project consulting and government, pressure to give only
positive reports (Fleming and Koppelman, 2005; Kim et al., 2003). Fixed price
contracts make use of EVM less atractive to client and lack of cost and sched-
ule integrated data (Chen and Zhang, 2012). Factors that can slow down the
implementation of EVM are according to De Marco and Narbaev (2013) the
need of detailed planning and scheduling before the project starts, reliable
and honest reporting and difficulties in measuring actual physical progress of
construction activities.
The difficulty of determining the percentage of completion for some tasks is
seen as a practical problem of EVM (Brandon and Daniel, 1998; Czernigowska,
2008; De Marco and Narbaev, 2013). It is straight forward to determine the
state of completion for tasks that have measurable results. But the progress
of more complex tasks or tasks that do not have tangible or measurable re-
sults has to be estimated. Couple of strategies to tackle this problem has
been presented. Task can be assumed to be 0% complete until it is done, then
it marked 100% complete. This is safe and pessimistic way, but it underval-
ues only partially completed tasks. Another way to estimate these tasks is
applying a fixed percentage at the beginning of the task and keeping it un-
til the task ends, then it will be marked 100% complete. The third way to
estimate tasks with no measurable result is so called "eyeball" assessment.
That means subjective judgement, since it is better to make a rough estimate
of a progress than not to estimate the progress at all. All the approaches
presented do not cause error to the overall picture of the project progress if
32
applied at low levels of work breakdown structure. (Czernigowska, 2008)
Czernigowska (2008) identified that it is crucial to evaluate what are the costs
included in earned value analysis. There are lags between completed work
and expenditure since labour is paid biweekly or monthly and terms of pay-
ment for subcontractors and material deliveries can vary. Assessing actual
costs based on invoices can be problematic since payment delays and invoices
can include costs caused by other tasks too. It is important to separate over-
head costs from the tasks specific costs in actual cost comparison to budgeted.
It is also important to note that contractor’s BAC, PV, EV and AC do not
contain any profit or contingencies since EVM follows costs not revenues (Cz-
ernigowska, 2008; Howes, 2000).
The nature of schedule variance and schedule performance index have been
criticized by Corovic (2006), Lipke (2003) and Henderson (2004, 2007). First
problem is that the SV is measured in monetary units not in time unit. This
may be challenging to understand and it causes misunderstandings. This
problem was later fixed by creating the metric of Time Variance (TV) calcu-
lated as a ratio between schedule variance and planned value rate. Second
problem is that SV = 0 or SPI = 1 indicates that a task either finished or
progressing as planned. Without any additional information project manager
can not know which one is the real situation. The third note is that when
approaching the end of the project the schedule variance always gets closer to
0 resulting perfect performance also when the project has fallen behind the
schedule. Similarly, SPI always gets closer to 1 when approaching the end
of the project, indicating a 100% schedule efficiency in the end of the project
even when the project is completed late. As a result of this kind of behaviour,
at some point in time the SV and SPI start becoming unreliable and better
indicators should be found to describe the schedule performance. This hap-
pens usually after the two thirds of the project are completed (Lipke, 2003).
Because of the nature of SV and SPI, after the scheduled end of the project,
planned value remains constant at BAC while the earned value is supposed to
grow until it reaches the BAC. For example if project is scheduled to be com-
pleted in 5 months and EV is 80 % after five months, the project is obviously
20 % behind the plan. After five months the project is continued to be finished
but for some reason it is not proceeding during the next two months, the SPI
stays the same. And in the real end of the project EV is equal to PV which
according to EVM means that the project has finished on time even though it
finished several months later than planned. (Corovic, 2006)
The weakness described above is noticed by many authors including Flem-
ing and Koppelman (2005), Henderson (2004), Vandevoorde and Vanhoucke
(2006) and Czernigowska (2008) and it is nowadays included in PMI Practice
Standard of EVM (Corovic, 2006). Most of the authors mentioned before ar-
gue that the forecasts based on EVM schedule variances are unreliable and
recommend that EVM, schedule performance indices should be used just as
alarm signal, not schedule performance analyzing tool. According to Corovic
(2006) some researchers still consider SPI to be useful and reliable in first
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two thirds of the project and unreliable only over the final third of the project.
Corovic (2006) states that the schedule indicators of EVM are unreliable and
defective also in the early stages of the project for the projects in which a cu-
mulative cost curve is not linear. Valle and Soares (2006) suggested to change
the name of SPI to Progress Performance Index because it measures progress,
not time.
Because of the problematic schedule variance and schedule performance in-
dex the use and research efforts on EVM have mainly focused on cost. The
problems in schedule indicators are widely known and understood and be-
cause of that they are not trusted at the same level as cost indicators are.
This has caused the disconnection between cost and schedule management
on the project status and performance monitoring. EVM practioners have de-
sired the ability to analyze and forecats both cost and schedule from EVM
data reliably. Several approaches to analyze and forecast schedule perfor-
mance based on EVM data have been proposed and studien over the years.
(Henderson, 2007) Still none of techniques presented by Anbari (2003) have
been proven to be accurate enough for both early and late finishing projects
(Henderson, 2007). As a solution to weaknesses described above the earned
schedule (ES) metric has been developed (Corovic, 2006; Lipke, 2003).
2.3.4 Earned schedule ES
Earned schedule was developed because the schedule indicators of EVM ini-
tially seems to be establishing a trend but when getting closer to the end
of project start moving towards their end result, zero variance and an index
value equal to one. This behaviour of SV and SPI have noted to occur with-
out fail for every project finishing no matter how late. Some authors stated
that SV and SPI are still reliable over first two thirds of the project and lose
their reliability only over the last third (Corovic, 2006; Rubio et al., 2015).
The unreliability of the indicators in the end phase itself is problematic but
as problematic is the grey area where the project manager cannot be sure
should the indicator be trusted or not (Lipke, 2003).
Earned schedule theory uses the same data as earned value. The main differ-
ence is that instead of comparing costs to determine schedule variance earned
schedule uses time. Earned schedule identifies the point in time at which the
amount of earned value currently completed should have been accomplished.
(Henderson, 2007; Lipke, 2003). More precisely earned schedule can be cal-
culated as illustrated in Figure 2. The current cumulative value of earned
schedule is the point in time in which the current value of earned value was
planned to be completed. (Henderson, 2007).
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Figure 2: Earned Schedule (Henderson, 2007)
Earned schedule theory presented indicators of schedule performance analo-
gous to cost indicators. Schedule variance in time units is calculated as differ-
ence between earned schedule and actual time (AT) used to achieve the state
of completion. Formula for schedule variance according to earned schedule
theory is presented as SV(t) =ES - AT. Similarly schedule performance index
is calculated as ratio between earned schedule and actual time SPI(t) = ES/AT.
(Henderson, 2007)
Similarly to CV and SV calculated according earned value theory positive
SV(t) value indicates that project is proceedinf adhead of schedule and nega-
tive that it has fallen behind the schedule. Similarly SPI(t) is totally analo-
gous to CPI and SPI since result greater than 1 indicates better performance
than expected and less than 1 lower performance than expected. These sched-
ule indicators provided by earned schedule theory behave correctly over the
entire life of the project. (Lipke, 2003)
The correctivenes of earned schedule indicators have proved by Henderson
(2007). He used EVM data from various completed projects of information
technology and verified that of ES measures functioned as described in sem-
inal paper of Lipke (2003). The behaviour of earned schedule variance and
indices have been researched and verified to be applicable by using real data
from various types of projects (Henderson, 2007; Rubio et al., 2015).
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2.3.5 Implementing earned value on any project
The following steps needs to be performed to implement earned value man-
agement system to any project. Employing earned value performance mea-
surement should not require any additional planning to that necessary to
implement any project.
Earned value monitors the physical completion of work and budgeted cost
for the completed work. Such monitoring should take place from as early as
possible until all the physical work has been completed. Scope creep would
negate the possibility of accurately measuring project performance along the
way. (Fleming and Koppelman, 2005) Therefore to the effective management
of any project the scope management is vital. Unless the full scope is prop-
erly defined and then managed throughout the duration of the project, the
possibility to meet the objectives of the project will be severely compromised.
(Fleming and Koppelman, 2005; Lukas, 2012)
Fully implemented earned value requires segmenting project scope into con-
trollable parts using a work breakdown structure (WBS) (Fleming and Kop-
pelman, 2005; Lukas, 2012; Project Management Institute, 2011). WBS in-
cludes all work tasks for the project and defines the scope of project. The
WBS is a product oriented hierarchical system that describes all the major
segments of the project and is used to specify all products. The WBS is used
to specify all of the assumed work. Each level of WBS provides a progres-
sively more detailed description of the work to be accomplished. At the lowest
selected levels of specified WBS elements will be placed control account plans
(CAPs) which are the points at which earned value performance and manage-
ment control will take place for the project. All project management CAPs
must contain four elements in order to be viable: scope of work for the CAP,
specified time frame for performance; an authorized budget; and a specific in-
dividual or organization to be held accountable for performance of each CAP.
(Fleming and Koppelman, 2005)
After the work breakdown structure is defined the next step is to schedule
the project using any of the available scheduling systems. The schedule of
the project portrays the work scope approved, since all the tasks included in
the work scope are planned and placed into a schedule. At scheduling phase
every CAP is given its time frame. (Fleming and Koppelman, 2005) Planned
value is constituted of scheduled work tasks together with their authorized
budgets. As the project is progressing the completed portions together with
their budgets determine the earned value. (Fleming and Koppelman, 2005;
Project Management Institute, 2011) Both planned value and the completed
earned value are tracked from the master schedule of the project. Planning
and measuring the state of completion must use the same measurement met-
ric to make the comparison possible. Project master schedule is vital to earned
value because the comparison can’t be done without the baseline schedule.
(Fleming and Koppelman, 2005)
After the work to be done is defined and scheduled properly the next step is
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to estimate the resources needed to complete the scope in planned schedule.
Costs for each CAP are estimated based on the best information available at
the time. As a result are the authorized budget for every CAP. (Lukas, 2012)
These individual authorized budget should not include any risk or manage-
ment reserves. Authorized budgets must be able to be achieved to have feasi-
ble planned value. (Fleming and Koppelman, 2005)
Next step implementing earned value analysis is to determine the metrics
to convert planned value into earned value. This means that schedule must
be expressed in measurable metrics that authorized work and completion of
authorized work can be quantified and measured. Physical performance of
tasks is measured using weighted values or specific milestones. Various meth-
ods have been introduced and tested, but the most commonly used methods
use some kind of discrete measurements. Specific milestones represents the
points in time with assigned values. When the milestone is fully completed
the assigned budget is earned. (Fleming and Koppelman, 2005)
Earned value methodology requires the integrated baseline which basicly
means that the defined work scope includes both schedule and authorized
budget. This integration must take place within each of the WBS elements.
(Fleming and Koppelman, 2005; Project Management Institute, 2011) Each
CAP should have its time frame and authorized budget. Planned value is
formed as a sum of CAPs. Earned value performance measurement will actu-
ally take place within each of the CAPs. Total project performance is simply
sum of the CAPs, placed at any level of the WBS. (Fleming and Koppelman,
2005)
To be able to analyse the project with EVM tools, the actual costs must be
recorded and compared to the authorized budgets (Lukas, 2012). Planned
value represents the work scheduled and the budgeted cost of it. Budgeted
cost will be converted into earned work at the same budget to represent the
earned value. Earned value must be comparable to actual cost to make the
cost performance analysis possible. Thus recording the actual costs by CAP
level is absolute requirement for efficient EVM analysis. (Fleming and Kop-
pelman, 2005; Project Management Institute, 2011)
While the project is progressing the cost and schedule must be monitored and
compared against the baseline from the beginning to the end of the project
(Lukas, 2012). If the projects progress is deviating from the baseline espe-
cially if the deviation is more than accepted variances the attention needs to
be paid to possible reasons. If variances and indices indicate that a task is
falling behind the criticality of the task should be assessed. If the late task
is on the critical path or on nearly critical path corrective actions needs to be
planned and taken. The cost variances and indices must also be taken into ac-
count. If task is spending more money than it is receiving value the situation
needs to be evaluated and corrective actions taken. (Fleming and Koppelman,
2005)
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Forecasts offered by the EVM theory are seen as one of the most beneficial
aspect of earned value project management. Based on actual costs and re-
alised schedule performance the forecasts on total costs of the task and total
duration can be determined. These forecasts can be calculated throughout the
whole project to estimate the final result. (Fleming and Koppelman, 2005)
The project performance baseline needs to be updated every time the project
scope changes or any other changes come out that have an affect on schedule
or costs of the project. There is no use in following the old baseline that does
not take any changes into account. Maintaining baseline that reflects the
scope throughout the project can be as challenging as defining the original
baseline as the project starts. (Fleming and Koppelman, 2005; Lukas, 2012)
2.3.6 Applications of EVM in construction projects
According to Chen and Zhang (2012) when implementing EVM on new coun-
try or busines area, earned value management method should be modified
to fit the existing project management and control methodologies. When the
EVM is introduced applicable information presentation model suitable for do-
mestic market or business area should be developed because EVM outputs are
highly depending on the quality and type of cost and schedule data. (Chen and
Zhang, 2012)
Earned value management is widely accepted in construction projects all
over the world since the defence departments of Australia, Canada and the
U.S. joined and created together the International Performance Management
Council to speed up collective development of the EVM methodology in 1995.
Australia and Canada have already took up EVM by establishing the EV cri-
teria and industry standards similar to U.S.standard both in defence and pri-
vate sectors. Japan joined the EVM community through its Ministry of Con-
struction. De Marco and Narbaev (2013) wrote a paper about application of
EVM in European construction Industry. They stated that EVM is not as
widely accepted in Europe as it is in the U.S. In Europe the U.K. and Sweden
experienced the largest amount of reported applications of EVM methodology
in 2013 (De Marco and Narbaev, 2013).
Recorded application of EVM in consructipn projects are found from various
different project types. De Marco and Narbaev (2013) had a case study of an
Italian renovation project of an industrial facility. Alvarado et al. (2005) wrote
a paper about implementing EVM in projects of General Services Administra-
tion (GSA) in U.S. Valle and Soares (2006) researched implementation of EVM
in indoor amusement park called Monica Park in Rio De Janeiro in Brazil.
Marzouk and Hisham (2014) presented the application of Earned value man-
agement used in bridge project on Abo-Diab bridge, located in Al-Buhayrah
governorate, Egypt. It can be concluded that EVM can be applied in various
different construction projects from bridges to amusement parks including
renovation projects too. EVM is also applicable in private and public sector
projects as well.
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Steps described in 2.3.5 apply on implementing the EVM in construction
projects too. As Fleming and Koppelman (2005) summarized, the steps to
effectively build the planned value graph includes work scope decomposition
to task level and creation of work breakdown structure (WBS), assignations
or responsibilities, development of time phased cost estimation for each WBS
item, maintain of planned value integrity. Performance measurement and
analysis is composed of resource usage recording during the project’s life, ob-
jective measures of the actual physical work progress, cost and schedule anal-
yses and forecasts, reported performance problems and corrective actions.
Research paper offer varying steps to implement EVM, but the main idea is
the same as the implementation process described by Fleming and Koppel-
man (2005). At first the total duration of the project and contract amount
should be determined. (Alvarado et al., 2005). In the case study of De Marco
and Narbaev (2013) the scope of work was firstly decomposed to detailed level
enough to measure the progress. According to Valle and Soares (2006) the
WBS is important to be determined to suit the scope to offer applicable way to
measure performance and control the accounting. The lowest levels of WBS
must have clear responsibilities and the criteria on how the progress is mea-
sured.
After the WBS is defined the planned value curve to be used needs to be
determined. Project specific curves should always be used if available. Oth-
erwise standard curves based on historical data and regression analysis can
be used with care. (Alvarado et al., 2005) As Fleming and Koppelman (2005)
instructed the planned value curves should be developed before the project
starts. According to Kim et al. (2015) cumulative planned value can be cal-
culated as sum of the planned construction cost according to the construction
schedule. But in many cases as in the case of Alvarado et al. (2005), planned
value curves cannot be determined accurately for the project so standard
planned value curve was required. But in their case the Public Buildings Ser-
vice (PBS) of GSA already had all the data required to perform earned value
analysis since they have been using a form called "Form 184" that contains
information about the total contract amount to date, change orders requested,
the value of the work completed to date and the value of work completed un-
der the change orders. As Form 184s are submitted monthly, the earned value
curve can be drawn. The form has been used for more than 20 years and thus
offered loads of historical data. Using historical data available the team de-
veloped standard normalized planned value curves resembling an s-curve for
different types of projects.
Next step is to decide the criteria to determine projects schedule performance
(Alvarado et al., 2005). De Marco and Narbaev (2013) chose simple tech-
nique for measuring progress called the on/off approach. Next they defined
the weighted summation of individual elements from lowest to the top level
of the WBS to compute the total state of completion of the project. Final step
is to obtain data about earned value from project regularly and compare it
against planned value (Alvarado et al., 2005). Based on monthly presented
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performance monitoring reports, the project management team is able to cal-
culate the EV variables and estimates for costs and schedule. (De Marco and
Narbaev, 2013)
Kim et al. (2003) found out that most of the EVM users have implemented at
some level an automated computer system to support EVM calculations. Ac-
cording to Chen and Zhang (2012) several widely used project management
softwares such as Microsoft Project and Project Server have included the anal-
ysis processes of EMV. Also Chou et al. (2010) concluded that project progress
information must be visually presented and automatically formulated for ef-
ficient management process. They created a prototype system that visualizes
the project progress as EVM parameter graphs to Web to offer project man-
ager access on real time information. The prototype offers project managers a
simple and real-time visual tool for tracking and updating time and cost based
data. This allows them to update newest information to the system and input
scope and quality notes during the projects construction.
To create more accurate planned value graphs and measures of earned value
Marzouk and Hisham (2014) presented the application of Earned value man-
agement cost and schedule management combined to Bridge InformationMod-
eling (BrIM). Application performed in an automated manner to perform cost
estimates and project baseline. Also the performance measurement with earned
value metrics was performed automatically throughout the project. The cost
estimation presented in the paper consisted two modules. The first module
was approximate estimate. The first module got its quantity information of
elements straight from the bridge information model. The first module cal-
culated estimated costs by multiplying the quantities with equivalent unit
prices found from the default values of the module. Unit prices could also
been defined by the user in user interface of the module. The first module
creates a excel sheet including cost estimate for each element. Second module
integrated construction knowledge with quantities to obtain more detailed es-
timate. Integrated construction knowledge included productivity knowledge,
different material costs and labors and equipment rates. These values are
either default values or they can be set by the user in element level or project
level. After the values are set the second module creates excel sheet including
material costs, labor cost and equipment cost of each element. The paper also
presented BrIM Performance Measurement Module. This module worked in
task level and element level considering defined control accounts. On task
level the performance measurement module used Tekla Structure Software’s
Task Manager module to derive actual and planned values. Based on this
data module performed earned value calculations. The module created ex-
cel sheet including task information, earned value parameters and statuses
of budget and schedule. On the element level user could insert the planned
and actual values for each element separately. Based on the data inserted on
elements the module performs earned value calculations and determines the
cost and schedule statuses. (Marzouk and Hisham, 2014)
Another example on integrating BIM with EVM was presented by Jrade and
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Lessard (2015). They created an integrated time and cost management sys-
tem (ITCMS). ITCMS is composed of four modules; vizualization module that
refers to 3D modelling module, cost and time estimation module, scheduling
module and EVM module. In practise every 3D-model component is given
cost estimate and installation schedule. As a result the 5D model is cre-
ated that integratesthe time and cost data for the building and its compo-
nents. During the constructuin the EVM module of ITCMS is used to eval-
uate project performance based on physical completion of the building com-
ponents. Change managements is established by updating the 5D model, by
updating 3D model, budget and schedule it is composed of. Projects progres-
sis measured as a state of completion of each component of the model. EVM
curves and ratios are updated automatically based on completion data. They
used multiple softwares such as MS Project,Microsoft Excel, Autodesk’s Revit,
Quantity Takeoff, and Navisworks to create the information and to combine
it. Jrade and Lessard (2015) identified multiple benefits including the abil-
ity to include installation time and cost values to each of the building model
component properties during the design phase; facilitated estimating process
with automated outputs; creation of a time and cost baseline that serves as
a reference for EVM performance reporting and visual tool better compre-
hension among the project team. They concluded that budget and schedule
management platform, coupled with BIM tools and processes, will inevitably
improve construction productivity, constructibility, and overall performance.
To ease the tracking of states of completion Ghanem and AbdelRazig (2006)
presented a application of Radio Frequency Identification (RFID) tag. In their
method construction materials were tracked and identified with tags. The in-
formation from tags were scanned and the track information was imported
in database. As a solution to same problem Turkan et al. (2012) created a
system which utilizes automated 4D object recognition system. They linked
the recognition system with project’s control accounts to produce more accu-
rate and real time earned value data. They performed the linking manually
by combining the information produced by the automated object recognition
system with projects control accounts and object quantities on Excel. Two dif-
ferent construction sites were used test the system of automated tracking of
volumetric work. Some tasks can not be tracked automatically because the
system can not recognise linear objects or changes of surface’s stage. They
resulted reasonably accurate earned value analysis of the structural erection
progress of a project They noted that it is necessary to ensure that all the ob-
jects that are needed to be tracked are present in the scans. As their conclu-
sion they stated that automated tracking of objects can improve the accuracy
of progress tracking and support other project systems for example billing.
De Marco and Narbaev (2013) saw three reasons that might have an influ-
ence on usage diffusion of EVM in Europe. First reason might be that there is
not enough recorded applications in construction projects in Europe and the
sources of reported best practises and European case studies are limited. An-
other possible reason is that there are not many research groups focused on
researching the EVM theory, spreading it and providing its benefits to users.
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Third reason could be that there is no EVM criteria and industry standard es-
tablished in Europe as in U.S., Canada and Australia. Valle and Soares (2006)
noted that main problems implementing EVM are the needed cultural change
and the negative resistance of people due to the effort of implementing EVM.
They noted that EVM is very sensitive for scope changes.
The case study of De Marco and Narbaev (2013) proved that schedule fore-
casts based on earned schedule variances and indices give better estimate
of the total duration of the project at completion. The paper concluded that
the advantages of EVM should be approved among construction professionals
in Europe to assist adoption and utilization of the EVM methodology. They
proved that EVM is applicable to any size and complexity of facility construc-
tion projects. They also proved EVM’s ability to integrate cost, schedule and
scope management in single management tool and predict performance. Ac-
cording to Valle and Soares (2006) the EVM database and reporting system
provided easy coherence analysis for data. EVM allowed scope change man-
agement to keep the final budget of the project within check by providing
alternatives to decide in what activities to reduce scope or reduce specifica-
tions/performance to save money in order to fit cost overruns in other activi-
ties.
2.3.7 Adapting EVM to location-based management system
Most of the applications of EVM presented previously were applying tradi-
tional planning and scheduling methods like critical path method (CPM),
PERT or Gantt chart. Because location-based management system is more
widely adapted to use in Finland as CPMs (Olivieri et al., 2016), a closer look
to adaptation of EVM to LBMS needs to be taken.
Seppanen et al. (2005b) applied earned value management to location-based
management system (LBMS). They stated that location-based cost control
method sets a demand for location-based quantities as a starting data. If
each quantity item can be given price of a unit and labour consumption, it is
possible to calculate man hours needed to complete the work in given location
and the cost estimate for the work. Thus target costs for each task in each
location can be calculated and the timing of the costs determined automati-
cally. This is possible because cost estimate quantities are directly scheduled
during the scheduling process of the project. (Seppanen et al., 2005b)
Costs of the quantity items are linked to tasks but overhead costs are not im-
ported to schedule tasks. Therefore alternative method for estimating over-
head costs need to be developed. Seppanen et al. (2005b) suggested calculat-
ing unit cost for each overhead cost item. The unit cost of overheads are then
multiplied with the duration of either the whole project or the tasks affecting
the overhead cost.
The payment plans vary between subcontractors, material purchases and di-
rect labour. Usually timing of payments can be divided into two payment
types which are time-based or milestone-based payments. Time-based pay-
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ments are commonly paid monthly, bimonthly or sometimes biweekly, for the
work in progress. Milestone-based payments are paid when the specified mile-
stone is met. Milestones can be defined to be certain completion rates for
the whole task or completion of certain locations. Traditional critical path
method contract administration systems are activity-based and progress pay-
ments are based on percentage complete of the entire activity. There is no
reference to the amounts of work in specific locations. In Finland the alter-
native common is to link the payments to completion of locations. (Seppanen
et al., 2005b)
Seppanen et al. (2005b) stated that when quantities, start and end dates and
production rates in every location are known the estimated payments can be
calculated not matter which one of the payment types is preferred. Because
the dates and amounts of payments are determined by the schedule, it is pos-
sible to assume the planned value curve by taking into account the payment
delays.
According to (Seppanen et al., 2005b) on site management on of the biggest
problems is the poor performance of subcontractors. Particularly steering
them to work on and finalize one location at a time and moving the the next
progressively. The reason for working in multiple locations at a time is the use
of traditional percentage completed of total activity payment type. Manage-
ment of payments by location instead of completion rates drives to complete
one location at a time and therefore supports lean construction. Best solution
is to pay subcontractor based on allocated completed locations. This method
steers the subcontractor to work progressively since work done out of the de-
termined sequence is not recognized as done and therefore not paid.
2.4 Key take-aways from literature to this study
Based on literature review earned value management is widely and success-
fully applied in construction projects in U.S., Canada, Australia and Japan.
In Europe EVM is not as widely accepted as a project control tool, but some
recorded applications prove the effectiveness of the methodology in construc-
tion projects. It can be concluded that based on literature EVM can be suc-
cessfully applied in construction sector as well as any other sector. EVM has
proved to provide vital information for the project managers since it combines
the scope, cost and schedule monitoring and controlling together.
As an answer to research question "How EVM can be applied?" the key steps
on how to implement EVM on any project can be summarized based on prac-
tise standard by Project Management Institute (2011) and the recorded ap-
plications from construction field. Briefly The steps to implement EVM are:
defining the scope of project, decomposition of work and creation of WBS,
scheduling the project, estimating costs, creating project baseline and mon-
itoring accumulating costs and physical state of completion.
The basics of schedule and cost management was reviewed at first. Accord-
ing to literature the basic cost and schedule planning and control covers all
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the planning and information gathering needed to implement earned value
management to any project. Thus applying EVM should not require any ad-
ditional planning or monitoring if the project management and control are
already on a good level.
As an aswer to research question "how EVM key parameters can be automat-
ically determined?" Kim et al. (2003) and Chou et al. (2010) stated that the
best way to apply EVM is trough automated computer system that makes the
EVM calculations and plots the graphs automatically based on imported cost,
schedule and completion data. Since all the needed information is already
gathered during normal project management processes, the data should be
able to be automatically transformed into EVM graphs. Chou et al. (2010)
presented a system they created to automate the data collection and EVM
calculations.
Some advanced technologies were presented to automatically offer more ac-
curate EVM calculations. The integration of cost and schedule data to 3D
model was researched by Marzouk and Hisham (2014) and Jrade and Lessard
(2015). For more accurate schedule moitoring Ghanem and AbdelRazig (2006)
offered a solution based on RDIF technology and Turkan et al. (2012) based
on automated 4D object recognition system. Both systems aim to monitor
the physical progress continuously so that the accuracy of progress data will
increase and more updated EV values can be drawn.
The main improvement of EVM on cost and schedule monitoring is its ability
to integrate cost, schedule and scope management in single management tool
and predict performance. It was also reported that EVM offers easy analysis
tool for performance and cost data.
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3 Empirical research
This chapter represents the current way of managing projects at the residen-
tial construction unit of NCC Building Finland. The subjects covered in this
chapter are production planning and control, including schedule planning and
schedule control, cost management and the project’s progress monitoring and
applications of EVM.
3.1 Production planning
Projects schedule planning is started by forming the master schedule for the
project. Master schedule includes all the tasks of the project including heat-
ing, plumbing, ventilation and electrical installation tasks. This master sched-
ule with all its tasks is not presented as it is but certain views are gathered
and elaborated as the project progresses. Master schedule is formed before
the construction phase starts. It is the basic plan of project implementation
and schedule control and defines the schedule targets of the project.
The first view of master schedule is the general schedule which presents the
key tasks of the project. General schedule can present the master schedule
tasks in higher level for example using summarized tasks. General view acts
as a informational tool for project stakeholders and is the binding document
for contracting parties.
As the project progresses new views are formed and expanded. For example
construction stage views, task schedules and weekly schedules. More accurate
level schedules are always based on general schedule and make sure that the
targets of general schedule can be met. The views to be generated are defined
construction site specifically in the project plan of the project.
3.1.1 Schedule planning
Schedules are planned by using Vico Schedule Planner sofware by Trimble.
The schedule is based on the bill of quantities imported from TCM-system.
If the bill of quantities is based on location breakdown structure (LBS), the
same LBS is created to Vico Schedule planner file. The BoQ is often bought
from another company and in that case the demand of LBS must be speci-
fied in the call for bid. For some concept projects the BoQ is calculated by
own employees, but most often it is bought from outside. Quite often the BoQ
is not available on location level, and the quantities by location must be as-
sumed. If there is no LBS in BoQ the planning starts with creating LBS. LBS
should be hierarchical and take into account the production sequence of the
project. Normally the locations are organized by the building, staircase and
floor. Usually floor level is the lowest level used, but sometimes the schedule
is planned on apartment level.
Schedule tasks are composed from one or multiple cost estimate control ac-
counts to ease the monitoring of project progress. The tasks should be com-
posed of quantity items that are included in same purchase package. This
eases the monitoring of the progress of sub contractors. Consumption rates,
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performance and resources of the schedule task are defined as the task is
created. Consumption rates are estimated based on labour consumptions
recorded by RATU for the optimal amount of resources. Sometimes the con-
sumption rates are estimated based on own knowledge or guesses. Schedule
planning manual of residential unit written in 2009 recommends to use the
same control account codes for the schedule tasks to ease the cost-schedule
control, but in practise there is no general way for coding or naming tasks.
Any specific templates for schedules are not used.
As schedule planning proceeds the schedule should be examined and edited in
location-time graph to observe clashes between tasks. The tasks are synchro-
nized with each other so that clashes are avoided. Enough lag after concreting
tasks need to be added to make sure the curing times can be met. Time buffer
of two weeks is recommended to be used between tasks to reduce the risk of
clashes.
3.1.2 Schedule control
As the construction phase starts the project should have the master schedule
and the general schedule view. Detailed scheduling and monitoring is based
on general schedule. During the construction phase all schedules are mon-
itored through actual quantities and performance. Detected deviations are
reported and production is steered back to original schedule by proper control
actions.
Actualization of planned work is ensured weekly. Monitoring is based on ac-
tual quantities and performance of the tasks. Logged actuals of tasks are
illustrated in the control chart and in flow line view as dash line. Updated
control chart is kept on visible place in the site office and presented to sub-
contractors at subcontractor meetings. Schedule monitoring is site engineer’s
responsibility. Site engineers estimate the completed quantities once a week.
For most of the tasks the state of completion is determined by checking how
many of the apartments of certain floor are completed of the total. For tasks
like foundation work or earth works the state of completion is difficult to es-
timate accurately. It turned out in the interviews of site engineers that there
is two common ways to mark the start and end dates of tasks in locations.
Some try to determine the exact start dates for tasks by estimating it based
on estimated performance or by asking exact dates from site foremen. Some
mark the start and end dates on weekly basis so that if they notice some task
has started after the last update to control chart they mark its start day to
the day they are updating the control chart and similarly if they notice a task
has ended after the last update they mark its end date to the day they update
the chart.
Control actions are taken if there is a detected deviation from the original
plan. Possible control actions are: changing the composition of the working
group, changing the shift length with over time work, changing the scope
of work, making the task discontinuous, changing the working sequence or
method and adding prefabrication. According to interviews of construction
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managers and site engineers the actual progress and forecast diagrams are
not used as effectively as they could. Some site engineers follow actual and
forecast lines, but mostly the only tool used to monitor the progress is the
control chart view.
Control chart is used to communicate the progress to project organization,
sub contractors and clients. According to interviewed site engineers the site
foremen don’t use actively the information offered by control chart or actual
progress and forecast lines formulated by Vico schedule planner. Most of the
site engineers feel that the control chart is not used as effectively as it could
and that they follow the production mostly for their own advantage. Even
tough site engineers feel that the information they gather is not actively used
by the other parts of organization they see schedule monitoring as important
for themselves.
Weekly monitoring is continuous over the whole life cycle of the construction
phase. All of the site engineers interviewed monitor the production over the
whole project, but they feel that the early phases are hard to monitor because
there is no easy way to measure for example excavation or mining. While
gathering data for EVM application it was noted that many of the previous
projects was not monitored until the end of the project.
3.2 Project cost management
Project cost management is during the projects life cycle mainly accomplished
in CoolPro -system. Before the target costs of the project are defined the cost
estimate rows are imported from the cost estimation program TCM to CoolPro
and the individual BoQ -based cost estimate rows are allocated to appropri-
ate control accounts to form the target costs of control account. As control
account labelling system the Talo80 -based nomenclature guideline is used.
Talo80 -nomenclature is modified to support common procurement packages.
The target is that as few as possible the invoices needs to be divided into
different control accounts. In the system main group 0 is consisting design-
ing an constructor costs. Main groups 1-6 include direct costs of construction
parts, group 7 includes HVAC-system costs and other appliances. The costs
not tied to any specific task are allocated to the main groups 8 and 9 on cost
estimation.
3.2.1 Project cost estimation
The first cost estimation is formed based on BoQ or if there is not detailed
quantity data available the cost estimate is defined by using EstiModel that
estimates the costs based on certain properties of the project. The BoQ pro-
vided by quantity surveyors is transferred to TCM-program and every BoQ
line is given an estimated cost. Cost estimations are based on recorded data
from previous projects and preliminary offers bid form vendors. The prelimi-
nary offers are bid of the largest purchases. The goal is to define about 60 %
of total costs by using information gathered from preliminary offers and the
rest is based on historical cost data updated by cost engineers and procurers.
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The needed hours of work to complete certain quantities is estimated based
on standard consumptions determined in RATU. Sometimes cost engineers
modify RATU consumptions based on their own knowledge. In these cases the
quantity is often relatively small and therefore relatively slower to complete
and cost per square meter is more expensive than for bigger quantity.
The first cost estimation phase is ended when the cost estimates are trans-
ferred to CoolPro -system and the cost estimation rows are gathered under
specified control accounts according to control account guideline. Each con-
trol account is composed of three different type of costs; work, material and
subcontract costs. Each cost type needs to be evaluated based on how the
work is planned to be accomplished. The cost estimation transferred to Cool-
Pro forms the cost target of the project. Cost target is by its name the target
costs the project is heading to. All the occurring costs during the projects du-
ration are compared to target costs. Target remains mainly invariable during
the project, but sometimes the procurement packages are differing from the
planned or work planned to be accomplished by own employees if bought from
subcontractor. In these cases the target costs need to be modified to current
production plan to maintain comparable target.
3.2.2 Project budget and cash flow planning
Projects budget is determined based on cost estimation. The cost accrual
over the project duration is determined by using standard cost accrual curves.
The CoolPro system have three different standard curves for three different
project types, additionally the normal curves created for residential unit as
a study project can be used or totally new curve can be created for a specific
project.
The chosen cost accrual curve is used to determine the payment plan of the
client. In contracts payments are often tied to completion of certain tasks
or certain tasks in certain locations. Often clients have their own terms for
payment plan for example when the roof is waterproof maximum 60 % of the
total project sum can be charged. But often clients are ready to negotiate
about the payment plan. The payment plans are determined as front-end-
weighted as possible within the terms of client to ensure the positive cash
over the project duration. Payment plan is the main way to effect on cash
flow. If the payment plan is made carefully keeping the cash positive does
not require any additional effort but to make sure that payments are charged
according to schedule.
3.2.3 Project cost monitoring and control
The basis of project cost management is updated cost and income forecast.
Forecast is updated once a month and it offers real time estimate of the prof-
itability of the project. Fundamental practise for monitoring the costs of the
project are regular follow-up meetings, where the project’s latest cost estima-
tion is audited.
According to interviews of site engineers and construction managers the cost
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monitoring is generally site engineer’s responsibility. The actual costs of the
project are booked according to same control account logic as the cost esti-
mate is calculated. Forecasting the end cost is done for each control account
and cost type separately. For each cost type the realized cost and incoming
costs are determined as specifically as possible at a time. Site engineers fol-
low costs and gather new information about costs from incoming offers of
purchase packages, agreed unit prices or total price of subcontracts, actual
cost accrual, updated information about quantities and incoming change or
additional orders. The construction site foremen can offer cost information
varyingly. Some of the foremen are very interested of the costs of their own
tasks and know exactly how much they have used money and how much they
have left to complete the task they are supervising. But some of the foremen
are not interested of their budgets and don’t follow their costs at any level.
When preparing the cost forecast the cost effect of change or additional orders
is be taken into account in the control accounts. The costs of change orders
and additional orders are added to control accounts and the target cost of
whole project as well as the total chargeable costs grow with the sum of order’s
costs and agreed price.
3.3 EVM and project progress monitoring
Currently the earned value management is not comprehensively used as a
project management tool at NCC Suomi and currently there is not any other
development projects going related to EVM besides this thesis. Project’s cost
and schedule progress and performance is monitored and managed with one
tool utilizing some features of EVM but mostly the progress monitoring is
accomplished with other tools.
The tool currently used is based on Master’s thesis of Rautavaara (2015) for
NCC Rakennus Oy. She studied the effect of project’s diverse properties to
the cumulative cost curve and researched cumulative costs of 139 projects
and as a result created standard cost accrual curves for various diverse res-
idential, refurbishment and commercial projects. According to Rautavaara
(2015) the building type specified standard cost curves represent cumulative
cost accrual well and the curves can be used to forecast the cost accrual over
the construction phase and schedule analysis based on cost accrual is possi-
ble. Thesis was done for the unit of Lahti and as further analysis same kind
of research was done for residential unit in capital area. Research resulted
standardized cost accrual curves for residential projects with diverse proper-
ties. The total cost accrual of the project can be compared to the standard
curves. These standardized cost accrual curves allowed the EVM-like way
of monitoring progress to be performed. Occasional cost accrual checks are
done where the actual cost accrual of the project is compared to the standard
curve of the project type. In these check the extensive deviations from normal
cost accrual curve can indicate either incorrect cost estimate or end date in
the project properties in ERP-system. These checks are not performed by the
project managers and the tool is not available for them. This tool does not
take into account the planned and actual physical completion in any other
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way than importing only start and end dates of the project from the proper-
ties set at the beginning of the project. None of the changes during the project
are reflected to the information of the tool, since it may offer false information
if the actual and date or cost estimate changes dramatically. Some false in-
formation from project properties have been found with help of this tool, but
it is not used for steering the project.
Project report gives state of completion percentages for costs, total quantities
completed and time of the total construction time consumed for the whole
project. The costs not tied to any specific task are allocated to the main groups
8 and 9 on cost estimation. Upcoming new project report presents the actual
cost accrual and the forecast of these indirect costs. Report assumes that cost
accrual is linear over the project and the forecast of the upcoming costs is
always calculated as the rest of the total costs estimated will accrue linearly
to the end of the project. This new project report is not yet tested or taken into
use. Onmore specific level costs are not compared to completed schedule tasks
by any report or project analysis tool. Thus the project managers, responsible
site manager and site engineer should be aware of the state of their projects
and be able to evaluate if the costs are accumulating normally with respect to
physical progression.
On task level the schedule and cost monitoring and comparison is assumed
to be analysed by the site foremen. According to the interviewed personnel
the awareness of especially the costs of tasks is highly variable between site
foremen. Some of the foremen follow very strictly their accrued costs and
compare it to the completed quantities but some are not following costs at
any level. Therefore the knowledge of overall performance on task level can
vary noticeably between foremen.
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4 Proposed EVM application
Project management tool utilizing earned value management theory for NCC
Building was created. Tool is a view at already utilized project information
system Qlikview and it offers information about schedule task’s cost variance
and schedule variance. As noted at the theory section, implementing EVM
should not require any additional planning and all the information should be
available if the project is planned and monitored on good level. In the case
company all the data needed for earned value analysis is already existing in
company’s information systems as a result of schedule and cost monitoring.
Proposed system creates EVM graphs automatically based on the information
gathered from the information system of the company.
System automatically gathers the information about enrolled costs, latest cost
estimate, scheduled statuses of completion and current status of physical com-
pletion. Based on the information gathered the cumulative planned value,
earned value and actual cost graphs are drawn to visualize the status of the
project and relevant variances and indices can be calculated. System alarms
if the project’s progress deviates from the plan significantly. The deviation
is determined by the variances and alarms generated if variances exceed ac-
cepted values.
To make the system work properly standardized way of archiving schedule
files and name and code the schedule tasks needed to be determined. After
the standardized way of saving information was created the baseline planned
value for comparison was determined. Because project specific planned value
curves can not be used standardized curves based on previous projects were
determined for the tasks. When the baseline is determined the earned val-
ues and actual costs accumulated can be compared to baseline and variances
analysed. Based on the variances system gives warnings about deviation.
Because of timely matters only five schedule tasks were chosen to be followed
and tested in this master’s thesis. The chosen tasks are;
• filling and painting
• fixture installation
• parquet/laminate floor installation
• wooden door installation
• battening
These tasks are chosen because they are composed of quantity items of single
control accounts and the physical progress is simple to monitor relatively ac-
curately because these tasks are mostly performed in apartments rather than
in common areas.
Created tool was tested in three projects in testing phase. The projects and
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the basic information about the size of projects is presented in the Table 2
below.
Table 2: Test projects
Borgiströminmäki Kaskelantie Perilänniitty
Gross area 8 599 m2 8 830 m2 9 870 m2
Total area of apartments 5 016 m2 5 832 m2 6 661 m2
No. buildings 2 2 1
No. staircases 3 2 3
No. floors 6 8 8
No. apartments 108 127 126
Borgiströminmäki is composed of two buildings A and B. Building A includes
two staircases A1 and A2. building B has only one staircase. Both buildings
are 6 floors high, but all the floors are not identical. As it is presented in Table
3 locations have varying amount of apartments with varying sizes.
Table 3: Borgiströminmäki locations
Staircase Floor No. Apartments Apartment floor area
A1
1 5 211 m2
2 6 253 m2
3-5 5 258 m2
6 4 159 m2
A2
1 2 89 m2
2-6 8 338 m2
B
1 1 45 m2
2 - 6 7 332 m2
Kaskelantie includes two buildings A and B with one staircase each. Both
buildings are 8 floors high. There is some variation between locations but
mainly the locations are identical (Table 4).
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Table 4: Kaskelantie locations
Building Floor No. Apartemts Apartment floor area
A
1 5 260 m2
2-8 9 442 m2
B
1 7 319 m2
2-6 8 363 m2
7-8 6 251 m2
Perilänniitty is one eight storey building composed of three staircases A, B
and C. All staircases have apartments on identical floors 2-8, first floor is
composed of common areas and technical spaces an the test task do not occur
there except for filling and painting. The floors from 2-8 are identical on every
staircase and the staircases are very similar when compared to each other
(Table 5).
Table 5: Perilänniitty locations
Staircase Floor No. Apartments Apartment floor area
A 2-8 6 319 m2
A 2-8 6 309 m2
C 2-8 6 324 m2
The correctness of data offered by the EVM tool was evaluated against the
control charts and feedback was gathered from the construction managers
and site engineers of test projects. They were also asked to evaluate the rea-
sons of the deviations visible in the created graphs.
4.1 Standardized way of planning and archiving schedules
To make the automatic data collection possible standardized way of archiving
the schedule files was created and implemented. While collecting the data for
standardized cost accrual curve presented later, it was noted that the names
and codes for schedule tasks are varying noticeably between projects. This
creates a difficulty for automated system because it cannot create compari-
son between schedule task and control account if there isn’t any standardized
feature to identify the schedule file to use and tasks to compare. To solve
this problem a standardized way of archiving schedule file versions was pro-
posed. To ease the comparison between control account and schedule task
and a schedule template for residential buildings was created with standard
names and codes for the tasks.
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The problem on archiving schedule files is that there are often many different
version saved of one schedule. The system does not know which one of the
schedule files it should use for analysis. The archiving system Pro3 keeps
record of version, and the whole version history of one file is saved and any of
the previous versions can be restored. It is recommended to use the version
history instead of adding new file after every update on schedule. By saving
schedule files like this there is no need for multiple schedule files and system
can use the only file available. If still multiple schedule files are needed for
some reason should the schedule file used for monitoring be marked with text
"monitored". From specified "monitored" text on the name of the file system
knows that it is the file currently used for schedule monitoring and utilizes
the information from that file.
Schedule template was created to standardize the names and codes of sched-
ule tasks. This makes it possible to create a permanent mapping between
control accounts and schedule tasks when most of the tasks are always on the
same code. Schedule template is created based on control account guideline
which is based on "Talo 80" -nomenclature. The target is that each task covers
either the whole control account or that the task is a part of bigger unity of
tasks covering the control account together.
As an example of task covering the whole control account is laminate floor
installation. Laminate floor have their own control account number 5642 and
all the quantities included the control account are included in single schedule
task. In this case the comparison between physical completion to cost accrual
is simple because one schedule tasks tells the physical completion and it can
be compared to single control account. Then again painting is an indepen-
dent tasks that is crucial to be on the schedule on its own but it belongs to
the filling and painting control account number 5800. Filling and painting
form a control account together because they are often accomplished by the
same subcontractor and the contract boundary between filling and painting
is wanted to be mitigated. Therefore both filling and painting is included in
one contract. In current cost management system order and thus contract
can be assigned for more than one control accounts, but in practise it is easier
to assign all the invoices from one subcontractor to one control account since
the invoices can sometimes be difficult to assign accurately. The same logic is
used in earthworks. Earthworks is one control account in cost estimation be-
cause all the tasks included in earthworks such as excavating, mining, filling
and underground drainage systems are often done by one subcontractor. But
all the tasks included in earthworks are planned and monitored as separate
tasks in schedule. In cases like filling and painting and earthworks comple-
tion rate on single task can not be compared to the cost accrual on control
account but the completion rate combined of all the including tasks can. Thus
the total completion rate of the control account must be able to be determined
automatically from the states of separate tasks.
Currently invoices registered on any control account can not be automatically
targeted to separate quantity items of the control account. Thus the cost
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schedule comparison is possible only on control account level not on quan-
tity item level. In other words if control account includes quantities that are
divided to several schedule tasks the cost accrual of separate tasks can not
be followed only the cost accrual of the total control account. This fact is
taken into account when establishing the schedule template. An example of
this kind of control account is 2070 plastic thermal insulations. Materials
included in this control account are assembled as a part of various schedule
tasks. Separate quantity items included in control account can be specifically
assigned to different tasks, but the invoices assigned to control account can’t
be assigned on quantity item level and therefore to separate schedule tasks.
In larger scale this is not a problem since the control accounts like these are
only a minor part of all the control accounts in main groups 1-7 and can be
excluded from this analysis.
To effectively follow the physical state of completion of the total control ac-
count in cases when the control account includes several separate schedule
tasks, all the schedule tasks included in the same control account are given
the same code. For example the control account 5800 filling and painting is
composed of two schedule tasks as described above. To make it possible for
the automated system to find the tasks and tell it which tasks to compare
to which of the control accounts, both schedule tasks filling and painting are
given the same code as the control account 5800 they are compared to. Same
logic is followed in earth works tasks. If users wish to add their own tasks
in addition to default tasks they are instructed to use the code of the control
account the costs of the task belong to.
The schedule template includes the RATU based labour consumptions and
default dependencies between tasks are built in to the file. This information is
included to ease the schedule planning and to guide the schedules to realistic
direction.
4.2 Formulating the standardized planned value graph
Alvarado et al. (2005) stated that the Planned Value graph should be project
specific, but sometimes it cannot be drawn and then the standardized curve
should be utilized. In this case the project specific graph cannot be drawn
because tasks are not planned accurately enough to create project specific
planned value graphs. Also the information about payment plans cannot be
reached from the system automatically and therefore the cost accrual curves
cannot be defined according to payment plans.
Vico schedule planner offers already graphs of cost accrual if the BoQ rows
included in tasks contain cost information. These cost accrual curves were
not used because the cost consumption curve formulated by Vico is not taking
into account material purchases done beforehand, payment plans for subcon-
tractors or payment delays. Thus the cost accrual forecast by Vico shedule
planner is assumed not to correlate the actual cost accrual.
Because of the lack of available information, planned value graphs are de-
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termined based on standardized cost accrual curves as Alvarado et al. (2005)
suggested. It is assumed that the cost accrual for specified tasks is similar
between projects because most of the projects use the same subcontractors
and purchase the materials and labour based on same long term contracts.
Thus the data collected from the previous projects is assumed to represent
the normal cost accrual of upcoming projects too. This means that the shape
of planned value curve is constant in every project and is based on previous
projects.
The data used to formulate the standardized cost curves was gathered from
the information system of NCC Building. Analyzed projects included all resi-
dential projects of AR completed after the beginning of 2013. This definition
covers 102 projects of which 93 had schedule information available at the
ERP-system Pro3 project file archive. Some of the projects analyzed had very
few information in their control charts or some or all of the tasks analyzed
weren’t been monitored at all. These projects are excluded from research
data either completely of partially concerning the tasks not monitored. The
numbers of included projects in determining each of the standard curves for
chosen tasks can be viewed from the Table 6.
Actual start and end dates of each task were collected from archived control
charts and combined to registered costs for the control account corresponding
the schedule task. Physical state of completion and economic state of com-
pletion were defined weekly from the beginning of the task and drawn to a
graph. Data points of each project were collected to one graph and distinctly
abnormal accrual curves were excluded from the analysis. At last the stan-
dard curve was determined by using the trend line -function of Excel as shown
in the Figure 3. Standard curves were chosen to be sixth degree polynomial
functions as those represented the data best of all the available options and
had the highest coefficients of determination. The final standard curves are
shown in Figure 4.
Figure 3: Trendline function used to determine the cost accrual curve of
filling and painting
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Figure 4: Standardized cost accrual curves for selected tasks
The linear curve is drawn to Figure 4 to represent situation where the cost of
work accomplished is accumulated at the same moment. As can be seen the
created cost accrual curves are deviating from this linear graph. The wooden
door installation is noticeably ahead of the linear cost accrual. This is due
to the material purchases that form the major part of the task budget since
the doors are relatively expensive when compared on the cost of installation
itself. In this task NCC purchases the doors before the task begins. Doors
can be purchased in couple of batches and the first deliveries are received and
paid before the installation can begin.
Also in the floor installation task the material purchase before the beginning
of the task causes the cost accrual curve to be first slightly ahead of the linear.
But because in this task the material cost is not as high when compared to
the cost of installation as in door task the curve starts to follow linear soon
after the start.
Tasks where the subcontract often includes the materials and installation
are accumulating more according or behind to linear curve. For example the
fixture task follows the linear graph since the fixture company often invoices
for fixtures that are manufactured and for the installation work itself. But the
fixture company does not manufacture the fixtures as early as material are
ordered and therefore the cost accrual is not started as early as in the wooden
door and floor installation tasks. But neither it is not easily left behind of the
linear. Whereas in filling and painting task often the first invoice is sent when
the first step of payment plan is met and first state of completion targets are
met. Therefore because of the payment delays the cost accrual is behind the
linear curve.
As can be seen in Figure 4 toeards the ends of the tasks the cost accruals
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slow down and in the end of the tasks all the costs are not accumulated. This
happens mostly because on contracts that are invoiced based on payment plan
it is often determined that the last invoice can be sent after the final clearance
of the contract is held and all the claims are fulfilled. But also because of
delays on sending the invoices and the acceptance process. This can clearly
be seen from the graphs of fixture, floor and door installations.
Filling and painting and battening seem to have noticeably low rate of accu-
mulated costs when the task is finished. The main factor causing the invoiced
costs in the end of filling and painting task, can be that there are often tasks
included in filling and painting contracts that are not monitored for example
exterior painting or painting of the common spaces. These tasks are often
done after the apartments are painted and they are not included in schedule
and not monitored. Another possible reason is that often there are a lot of
repairs to be done after the task itself is completed. These repairs are made
with hourly payment and they are not included in the contract sum. Also the
last payment of the payment plan can often be invoiced very late since the
repairs can sometimes last until the whole project is finished.
Factors affecting the low rate of accumulated costs of battening can be that
as was noted while collecting the data contractors have been paid only by
few payments and the contractors are not that keen on invoicing their work
immediately. This may be due to relatively fast task and small total sum of
contract.
The error from standard curve was calculated for every point. Median er-
ror and standard deviation were calculated for every curve. The smaller the
median error and standard deviation are the better the standard curve repre-
sents the data. The recorded overall median errors and standard deviations
are presented in a Table 6. Error points were plotted to graph to clarify the
error is evenly distributed on both sides of the neutral axis. If the error points
would have been only on one side of the zero it would have indicated that the
trendline is not viable. The error distribution should be even on both sides of
the zero. The error distribution of filling and painting can be seen in Figure 5.
Because the distribution is even it can be concluded that the standard curve
is applicable.
Table 6: Error limits for tasks
Filling and painting Fixtures Parquet/laminate floor Wooden doors Battening
Projects analyzed 79 78 69 74 56
Median error (ME) 6,08% 9,20% 9,08% 12,02% 5,36%
Standard deviation (SD) 8,45% 9,04% 7,95% 10,90% 11,67%
Alarm limit (ME+SD) 14,52% 18,24% 17,03% 22,92% 17,04%
Points inside ME+SD 85,48% 78,79% 79,60% 82,95% 74,77%
Coefficient of Determination 0,92481 0,89281 0,88915 0,78073 0,85128
For further analysis the curve was divided into 20 parts after every 5 % on
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Figure 5: Error distribution of filling and painting
time axis and median error and standard deviation were calculated for each
part separately. Inside the median error is 50 % of the points and inside
median error added with standard deviation is about 80 % of the used points.
These median error added standard deviation values will be used as a base
data for sixth degree polynomial trendline curve to be used as alarm limit for
the cost monitoring. In Figure 6 the actual values of median error added with
standard deviation are drawn with solid line and the trendline determining
the error-limits with dash line.
Figure 6: Error limits for tested tasks
As can be noticed from the Figure 6 trendlines level the alteration between
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certain points and show the trend of the error better. Whereas all the other
task seem to have smaller error limits in the end of the task, error limit of
battening increases towards the end of the task. This is a consequence of
highly variable cost accrual curves of recent projects.
4.3 Creating the EVM parametrics
All the data needed for plotting EV and AC is already existing as a result
of schedule and cost monitoring. The data needs only to be processed by the
system and then analyzed againts the PV as project baseline.
Planned value graph was created either using only scheduled start and end
dates of the whole schedule task or by using the scheduled states of com-
pletion in location level. If only the start and end dates of the whole task
are used the dates are set as the start and end dates for the task specific
standard curve and the expected states of completion are set according to the
curve. Note that in this model the standard curve does not take into account
the non-linearity of planned production. Planned value curve expects that
production is progressing linearly between its start and end dates. More pre-
cisely this means that if there is planned breaks in the production flow, at
some point the resources of the tasks are increased or decreased notably or
for some reason the production is not proceeding at same speed the model can
not take it onto account. The curve created using this more simple method is
later called "rough PV".
More accurate planned value curve can be created by using the scheduled
states of completion based on locations. Since the schedule determines the
quantities and start and end dates location specifically the states of comple-
tion of the entire task can be calculated on each of the dates. It is assumed
that in one location the work is proceeding on constant speed. This way of cre-
ating planned value graph takes into account planned breaks in workflow and
differences in production speed. If the task is assumed to be discontinuous or
the resources or working speed is variable over the task this planned value
graph adapts to the production speed changes. Planned value graph created
using location specific start and end dates is later called "accurate PV".
Planned value represents the expected cumulative cost accrual over the dura-
tion of the schedule task. Planned value curve presents the cumulative cost
accrual as a function of time. Planned value formulated as a standard curve
represents a cost accrual as a function of state of completion of normal AR’s
project. It must be kept in mind that it does not represent a perfect or desir-
able project. This means that in this testing the recorded level of cost accrual
is acceptable and any targets are not set. In further tests targets for cost
accrual could be set to guide the operations on desirable direction.
Earned value graph gets its information from the last saved schedule file’s
control chart. Based on the coded tasks system searches the right task from
the schedule file and imports its completion rate. Imported completion rate
is inserted to the standard curve equation and as a result the current earned
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value is received and compared to planned value and actual costs.
Actual cost graph is simply composed by collecting data about actual cost ac-
crual weekly. Costs are registered to system after the approval of construction
site personnel. Due to the approval procedure and payment delay the costs
are registered with time delay. The delay is insignificant because formulated
standard curves include same delays due to the information used as initial
date.
4.4 Alerts
Alerts are meant to give signal for site managers to take a closer look into
a task and investigate what is the reason for abnormal behaviour of EVM
graphs and start to plan control actions if needed.
System gives cost variance alerts when the cost variance is above the task
and completion rate specific error-limit. Error-limits are determined by draw-
ing a sixth degree trendline-function for median error added with standard
deviation over time. The recorded median error added with standard devia-
tion is used as error-limit because this is the area where most of the previous
projects had their cost accrual and it is seen as adequate.
Since the cost variance is calculated as the difference between earned value
and actual costs. If cost variance is negative the actual costs are bigger than
earned value and the task is running over budget. The actual task and state
of physical completion specific error-limit can be seen in the Figure 6 drawn
with dash line. In this figure the actual values of median error added with
standard deviation are drawn with solid line and the trendline determining
the error-limits with dash line.
Because of the chosen error-limit, cost variance alert does not always indicate
problem, it indicates that task is proceeding differently compared to majority
of previous projects. Because the planned value graph is based on historical
data, not the payment plan of current task, the system might alert unneces-
sarily if the payment plan differs considerably from normal payment plan.
Schedule alert is given when the schedule variance is above 7 days. Since
control charts are updated weekly the schedule variance of 7 days then in-
cludes the possibility that the information is already a week old and updating
the chart fixes smaller variances. The start and end dates are also often de-
termined on accuracy of one week. If the chart is updated recently and the
schedule variance is over 7 days control actions need to be taken.
The schedule variance used is formed according to earned schedule theory in-




System created EVM graphs based on information gathered from ERP-systems.
Mostly any problems didn’t occur but there were some aspects that needed to
take into account in production planning and while creating EVM analysis.
This chapter is consistent of the notes that were found while analysing the
graphs drawn by the system. This chapter end with the summary of the feed-
back gathered from construction managers and site engineers.
5.1 Observations and problems
One of the problems during the creation of earned value analysis was that at
Perilänniitty the quantities of schedule tasks were not location specific. The
quantities were imported only on project level and the system wasn’t able to
calculate the scheduled or accomplished states of completion. The problem
occurred because the system calculates the states of completion by using the
location-based quantities and scheduled start and end dates. In this project
the information needed was not available and the calculation could not be per-
formed. This problem was tackled by making an assumption that the quan-
tities are distributed evenly among the relevant locations. This assumption
leads to another assumption that the duration of each location is similar. This
may lead to errors if the location are not similar and the durations are actu-
ally varying between locations. But in this case as it was presented earlier
in Table 5 the locations in Perilänniitty are very similar and this assumption
is safe. But since project planning should be performed with location specific
quantities this problem should not occur if the project planning is performed
as instructed. The earned value graphs drawn based on the assumption can
be seen in Figure 7.
As another note the planned value curve to be used as project baseline for
calculating time variance needs to be as accurate as possible and relate to
the latest project plan. The variance between rough and accurate PV curve
were notable in some cases and time variance when compared to rough PV
curve gave misleading information about project’s schedule performance. An-
other note about the baseline graph to be used was done while analysing the
results of Borgiströminmäki. Since most tasks of Borgiströminmäki were re-
markably late the projec’s management team had created a detailed plan on
how they will catch the end dates of the original schedule. It was noted that
the original schedule was not worth monitoring and the production should
be monitored against the detailed plan. More about varying planned value
curves is discussed on the next subchapter.
One problem of EVM is that because EVM is so closely tied to completed work
the cost accrual after the work is completed can not be foretasted or monitored
against any baseline. As was noted while determining the standardized cost
accrual curves even up to 50 % of the total cost of the task is still remained to
be accumulated after the task is completed. This may cause uncertainty on
cash flow forecasts and analysis.
62
Figure 7: EVM Analysis of laminate floor installation of Perilänniitty
Cost variances for all monitored tasks of test projects were calculated and
presented in graph with state of completion specified error limits. If the cost
variance is above error limits the system generates warnings. In these cases
the reason for abnormally accumulating costs is tried to find with help of
projects management team.
5.2 Time variance and planned value graphs
Time variances were calculated as a horizontal time difference between planned
value and earned value according to earned schedule theory. The time vari-
ances over time were drawn to graphs to be able to analyze trends. Time
variance was calculated for both rough and accurate planned value curves
to find differences. In the case of Borgiströminmäki the time variance was
also calculated for the accurate detailed plan PV curve to see the variance to
newest plan.
Both ways of creating planned value curves were tested. Some of the tasks
of test projects were planned to maintain the constant workflow throughout
the task, but some had breaks in workflow and the varying production speed.
As it was expected on tasks that were planned to be continuous over all the
locations and had constant resources and working speed the rough PV is de-
viating from the accurate PV only slightly. Conversely the tasks that were
planned to be highly discontinuous or the working speed was varying notice-
ably between locations had the largest deviations between rough and accurate
planned value.
The best correlating rough PV and accurate PV was found from the test
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project of Perilänniitty from the fixture installation task. As can be seen from
Figure 8 the task had only two short breaks due to Easter holidays and short
startup delay of second staircase. The breaks had durations of 7 and 3 days.
Otherwise the task was planned to be proceeding on constant resources and
working speed.
Figure 8: Schedule of fixture installation of Perilänniitty
On this task the absolute value of difference between rough and accurate
planned value curves was 0,65 % on average and the largest difference was
2,96 %. The The largest difference occurs before the longer break indicating
the accurate PV being ahead of rough PV. Vice versa after the break rough PV
is ahead of accurate PV (Figure 9).
Largest differences between rough and accurate planned value were found
from the curves of wooden door installation of Kaskelantie. The schedule of
wooden door installation is very discontinuous and can not be described as
linearly continuous as can be seen from the Figure 10.
On this wooden door installation task of Kaskelantie the average of absolute
values of difference between planned values was 4,18 % and the largest dif-
ference was 14,27 % just before the longest break in workflow indicating the
accurate PV being ahead of rough PV (Figure 11). The graph presents clearly
the almost four weeks break in production as well as the shorter breaks too.
In this case the accurate planned value graph points out that the value is
not growing while the work is not progressing while the rough PV graph still
expects the value to grow.
The reason why the difference between accurate and rough planned value
was pointed out was that in one of the cases according to control chart the
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Figure 9: Rough and accurate planned value curves of fixture installation of
Perilänniitty
Figure 10: Schedule of wooden door installation of Kaskelantie
task was progressing on schedule, but time variance calculated based on EVM
measures was indicating the task to be behind the schedule. The reason was
that accurate and rough planned value had a 15 day’s difference at that time.
From the Figure 12 can be seen that the earned value is following strictly the
accurate planned value graph, but the difference to rough planned value is
noticeable.
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Figure 11: Rough and accurate planned value curves of wooden door instal-
lation of Kaskelantie
Figure 12: Rough and accurate PV’s and EV of filling and painting task of
Kaskelantie
Time variance comparison points out the same observation. The time vari-
ance when EV is compared to accurate PV has noticeably smaller values than
time variance calculated as a difference between EV and rough PV (Figure
13). Other cases that had noticeably deviating accurate and rough planned
value curves pointed out a same aspect, but this one was the only one where
time variance calculated with rough planned value offered really misleading
information.
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Figure 13: Time variances of filling and painting task of Kaskelantie
The another aspect that needs to take into consideration with the used base-
line was noticed while analysing the graphs of Borgiströminmäki. Most of
the tasks of Borgiströminmäki were delayed from the original schedule. The
project’s management team created a detailed schedule to catch up the orig-
inal end dates of the tasks. At first the time variance was compared to the
original schedule and the variances were up to 45 days. After it was noted
that detailed schedule was created the system was turned to monitor the time
variance against the detailed schedule. The EVM analysis with both planned
value curves the accurate original PV and accurate detailed schedule PV can
be seen from Figure 14. The comparison to catch up plan gives more informa-
tion for project managers about how the catch up plan can be met since it is
know that the original plan can not be met any more by any chans.
The time variance comparison to both original planned value and detailed
schedule planned value was performed and there can be seen that the project
has stayed on the detailed plan and eventually is catching up the original end
date (Figure 15). This also stands for following the latest plan available and
updating plans if major deviations can not be avoided.
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Figure 14: EVM of fixture installation of Borgiströminmäki
Figure 15: Time variance of fixture installation of Borgiströminmäki
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5.3 Cost variance and alarms
Cost variance was calculated as a difference between earned value and actual
costs. Cost variance over time was drawn to a graph with state of completion
specific error-limits. If cost variance is on positive side over the error limit,
indicating the costs are accumulating too slow the system gives a note to check
if everything is okay and any invoices are not stuck on accepting systems. If
the cost variance is on negative side over the error limit indicating the costs
are accumulating too fast, the systems gives alarm. In this case should be
checked if invoices are on right control account and the forecast of the control
account is valid.
Any major cost overruns or too slow cost accumulation was not recorded exept
from battening. Battening could be only followed at Kaskelantie and Perilän-
niitty. Especially at Perilänniitty the cost accumulation was highly deviating
from the earned value graph and planned value graph. the deviation from
the earned value can be seen in Figure 16. Even tough the error limits for
battening task are relatively large, at Perilänniitty the cost variance exceeds
the error limits notably as can be seen from the Figure 17 Any particular
reason for deviation can not be pointed out. Based on invoices it seems that
the control chart is outdated and the work has progressed more than control
chart indicates. Since the invoices are accepted the work paid should also be
done. Thus in this case the reason for deviation might be outdated control
chart. Another possible reason is that in this case the subcontractor is send-
ing the invoices earlier compared to subcontractors of reference projects. But
most importantly in cases like this it must be checked that all the work paid
is really accomplished and that the cost estimate is still valid.
One example of cost variation over the error limits can be found from the
laminate floor installation of Kaskelantie. The EVM graphs of laminate in-
stallation indicate that the task is delayed from the planned, but the costs are
accumulating according to planned (Figure 18).
From the cost variance Figure 19 can be seen that in the beginning where the
task is not much delayed the cost variance is between error limits, but when
the task is falling more behind and costs keep accumulating according to the
schedule the cost variance grows over the error limit and system warns about
too fast accumulating cots.
The reason for this behaviour of cost variance is that all the materials are
ordered by NCC at once and delivered and invoiced according to the original
schedule. Often tasks like laminate or parquet floor installation, wooden door
installation and battening are consistent of material order and separate work
order from subcontractor or own employees. In these cases the material is
often purchased in couple batches for example materials needed for one stair-
case at a time. These deliveries are often shown as "jumps" in the AC graph
as can be seen in Figure 18. Sometimes if there is storage space available on
site items like these can be delivered to site and invoiced very early before the
installation begins. In cases like these the impact of early material deliveries
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Figure 16: EVM of battening of Perilänniitty
Figure 17: Cost variance of battening of Perilänniitty
needs to be taken into account. Another cause for early cost accrual at Kaske-
lantie’s laminate floor installation is that they have had problems with drying
of concrete floors and the floor installation group have been waiting and doing
some additional work. This adds additional costs to original cost forecast and
these costs are not taken into account the current cost estimate. In this case
the cost estimate is not valid and needs to be updated.
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Figure 18: EVM of laminate floor installation of Kaskelantie
Figure 19: Cost variance of laminate floor installation of Kaskelantie
Another example from the fixture installation of Borgiströminmäki. As can
be seen from the Figure 14 the costs are accumulating slower than the work
is progressing. The cost variance graph shows the same truth as can be seen
from Figure 20. In this case there is no specific reason for slow cost accrual.
All the invoices received are accepted and paid according to due dates. The
payment plan is not planned to be back end weighted. For some reason the
subcontractor just haven’t send invoices for the work they have completed.
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Figure 20: Cost variance of fixture installation of Borgiströminmäki
5.4 Practitioners’ feedback of the EVM
Tool and the graphs of their own projects were presented to construction man-
agers and site engineers and their opinions were collected in interviews. They
were also asked to analyze the changes in graphs and evaluate the reasons
for cost variances.
According to site engineers and construction managers the EV graph pre-
sented well the features on production. They were able to recognize the pro-
duction problems and taken control actions from the EV graph and saw the
impacts more clearly than from the control chart or flowline chart. Mostly
because they saw the flowline chart with actual accomplishments as messy
and difficult to interpret.
Most of the site engineers interviewed saw the created tool as useful and were
interested using the tool in their work on control account level. They assumed
they would use the tool in forecasting costs and updating cost estimates dur-
ing the project. The tool can help on estimating costs but it can’t replace the
current procedure for cost monitoring and forecasting. This also gave them
more reasons to update the control chart on more accurate level, since some
of them felt that currently the control chart is not effectively used. They were
also pleased that the tool does not require any additional work to maintain.
According to construction managers interviewed this tool offers more accu-
rate information about control accounts and related tasks than any system
currently used. They saw this as a good tool to "wake up" site engineers and
foremen to check what is going on with the task if the costs are accumulating
abnormally. They were also interested in comparing their projects on earlier
projects and finding the reasons for deviations.
Site engineers saw that this tool would mostly be used by them. In some cases
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site foremen could monitor their own tasks, but mainly the following should
be site engineers responsibility. If there are noticeable deviations the reasons
can be discussed together with foremen but regular following by foremen is
not necessary. Most of the construction managers saw this tool as useful for
them and site engineers on control account level, main group level and project
level. Only one of the construction managers and one site engineer saw this
tool useful only on main group level, not at all on control account level.
Both site engineers and construction managers saw the benefit of evaluating
the subcontractor payment plans based on EVM analysis. If some subcon-
tractor is notices to send invoices early on every project the information can
be used when negotiating new contracts.
Even tough this seems as simple way of monitoring projects, the characteris-
tics of projects needs to be recognized and taken into account. To be able to
effectively evaluate the results of this tool the projects need to be known well.
But it is also the point of this tool to make site engineers and foremen to fa-
miliarise with the factors affecting deviation. Some interviewed saw this a bit
difficult to understand at first, but after getting familiar with the content of
graphs and variances they saw it as a good indicator of projects performance.
As disadvantages of this tool was seen that at first sight it seems a bit complex
and it can be difficult to get people used to it and see the benefits of using this
tool. Resistance on new programs and systems will most likely slow down the
acceptance of EVM tool and the benefits must be remarkable to get the people
want to use the system. As one con was also seen that the information comes
late. If the payment plan is done too front end weighted for subcontractor it
isn’t noticed until the invoices have arrived and accepted. Also the current
standard curves including both material and working costs on tasks were the
materials are bought by NCC was criticized and new standard curves includ-
ing only working costs were desired.
All the interviewed were pleased to have the tool integrated in one existing
portal and there is no need to learn to use any new portal or report. Any new
program or web environment would have been a remarkable disadvantage
for the tool. Also the fact that maintaining the analysis updated does not
require any additional work compared to current situation was seen soothing.
Overall the tool was accepted well and all the interviewed saw it as useful at
some level and were interested in using it on their work.
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6 Discussions and conclusions
Based on literature review and the application testing results earned value
management can be applied in residential construction projects and it can
offer a new indicator for cost and schedule performance. Based on empiric
research current cost and schedule monitoring processes afford all the data
needed to formulate the EVM analysis. The data needs only to be processed
to form the parameters and graphs essential for EVM analysis.
The main purpose of this thesis was to create an automated system that
performs the data collection, processing and visualization. Mainly the data
needed was in usable form. For collecting the schedule data small changes
needed to be done on how the schedule files are archived and how schedules
are planned. The changes needed do not require any additional work com-
pared to normal planning process. To guide the schedule planning on right
track a schedule template for residential project was created to be used in up-
coming projects. The template includes names and codes for the tasks so that
in the future there should not be any variance in the names and task codes of
basic schedule tasks. This makes it easier to automatize the monitoring.
Based on collected data earned value and actual cost graphs can be easily
drawn but planned value is a bit more complicated. Since planned value
graph can currently not be drawn based on detailed planning or payment
plans, standardized cost accrual curves were created to operate as a planned
value curve. Standardized curves are illustrations of average cost accruals.
Therefore, in this application the cost accrual is compared to average cost ac-
crual. It needs to be kept in mind that the average may not be the ideal cost
accrual and in this case the average cost accrual is seen as acceptable. To
steer the production on more ideal direction the planned value curves can be
modified to present the ideal project.
As schedule is monitored and incoming invoices can be tracked the informa-
tion needed to constitute earned value and actual cost curves is available. The
variances to present the cost and schedule performances can be used together
with the EVM key parameters to reflect the project’s status.
Most of the problems that arose during the testing phase were due to plan-
ning production without complying instructions. If the production planning
and monitoring is done according to instructions any problems with the ap-
plication should not occur. While collecting the data for standardized cost
accrual curves it was noted that the older the project the more roughly the
schedule was planned and monitored. Some of the oldest project didn’t have
any monitored schedules or only part of schedule tasks were monitored. This
indicates that the schedule planning and monitoring has increased its neces-
sity over the years. And based on feedback gathered from practitioners the
use of this application can increase the importance of schedule monitoring
and moreover the quality of schedule monitoring, because the more accurate
the collected data is the more accurate is the outcome of the application.
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The created system works as planned and can be used in project monitor-
ing. Collected feedback indicates that the created system offers useful and
informative new tool for construction sites to support their cost and schedule
management. Construction managers and site engineers accepted the new
tool and were willing to use it in their work.
It was noticed that the most accurate and latest planned value curves should
always been used to maintain the correlation to actual production plan. With
accurate baselines the comparison is reasonable and offers more beneficial
information for project’s management team. This means that the schedule
files must be updated and control actions made when it is noticed that the
original schedule can not be met.
The earned value graphs created represent the schedule performance well
and changes on production speed and control actions taken can be seen from
the cumulative curves. Schedule variance calculated with EVM correlate with
the information offered by the control chart. Only difference between time
variance and control charts information is that EVM counts in weekends and
midweek holidays to schedule variance. This is a factor that needs to be kept
in mind while analysing the results of EVM.
Based on the resulted graphs the cost accrual follows the standardized cost
accrual curves well except from the battening task. On other tasks the com-
parison to the standard cost accrual is reasonable and often a direct reason
for cost variance can be identified. Warning signals generated by EVM do
not necessarily indicate problem. Since the EV reflects the average values
the warning indicates that projects cost accrual is deviating from the aver-
age. This deviation may not be a problem but the reason for deviation needs
to be verified. Sometimes the reason can be just deviating payment plan or
early material deliveries but various other reasons that demand actions can
also cause the variation. Reasons demanding action can for example be ad-
ditional work done that is not taken into account at cost estimate, waiting
hours not included in cost estimates, wrongly directed invoices and outdated
cost estimate.
Since the standard curve of battening had relatively few reference projects
and the deviation between reference projects was relatively large the curve
is not very reliable. For some reason the battening work was often paid with
only few payments and as a task with relatively short duration the date of
payment can have enormous effect on how the cost accrual curve is consti-
tuted. It was also noted that the control charts of battening were updated
roughly and sometimes the task wasn’t monitored at all.
6.1 Recommendations for applying EVM
Based on the result of this thesis it can be recommended to apply EVM on
management of residential construction project since it offers accurate infor-
mation about cost and schedule performance of the tasks. It needs to take into
account that this tool works best on tasks that are accomplished continuously
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and are simple to measure in order to monitor the state of completion.
To implement this kind of automated tool first it needs to be ensured that
the data about scheduled states of completion, actual state of completion, cost
estimate and occurred costs is available in a form that can be systematically
be collected from the information systems by the automated system. In order
to form the baseline based on previous projects the cost accrual data needs to
be collected and the standard cost accrual curves created. After the baseline
is set the collected data can be monitored against the baseline.
The latest information about schedule and cost estimates should always be
used while determining the baseline for the task to remain the reasonability
of monitoring the actual production against plan. While planning the auto-
mated system it needs to be made sure that the system can find the newest
data and uses it.
If the baseline is composed of the previous projects it needs to be kept in
mind that this baseline is the average of previous projects it is not ideal cost
accrual. If the cost accrual is wanted to be steered to be more like the ideal the
baseline needs to be modified to meet that target and the error-limits should
be adjusted as well.
6.2 Theoretical contribution
Prior to this research there were only few recorded applications of EVM in
construction industry in Europe and Finnish application were not found at
all. This thesis offers now a recorded application of EVM in Finland. It also
proves that EVM is applicable and useful in Finnish residential construction
industry and it can offer new visualized tool for project management.
In this research the cost accrual and earned value metrics were analysed on
task level and control account level whereas most of the previous researches
had kept the analysis on project level. This approach offers more accurate in-
formation about task specific cost accruals and reveals the problematic tasks
while analysing the whole project identification of the problems can be diffi-
cult. This proves that EVM can offer useful tool for managing also smaller
parts of the entire project.
There was also a lack of information concerning the combination of EVM and
LBMS. In this thesis it is proved that EVM and LBMS can be used side by
side and EVM can utilize the information provided by LBM. This thesis offers
one automated solution for combining these two project management tools.
6.3 Reliability and validity of the research
This chapter presents the possible factors affecting the validity of this re-




The literature review was based on relevant scientific articles and textbooks.
Used references are evaluated to be valid and reliable. Application exam-
ples of EVM from Europe or Scandinavia were hard to find but there were
many recorded applications overseas. The overseas applications are assumed
to be good and valid examples to implement the theory in Finland too. It can
not be assumed that the construction management is similar in U.S as it is
in Finland, but the model for applying EVM is assumed to be valid in both
countries.
There is only one paper found about applying EVM in a construction project
that utilizes location-based management system. This creates uncertainty of
the connectivity of EVM and LBMS. This also raises suspicion whether the
LBMS fills the need for EVM, because there is not any other recorded use of
them side by side.
6.3.2 Empirical research
The ERP-system and the instructions it contains can include outdated infor-
mation since some of the instructions are updated last time at 2013. Some
procedures can be changed and new ways of managing costs and schedules
can be developed that are not updated to the system. Also the schedule plan-
ning manual is updated last time at 2009. Mainly the manual for schedule
planning should still be valid, but there may be some outdated information
included.
In the interviews it is possible that some interviewees told how things should
be done, not how it is actually done. This was tried to avoid by asking the
question in forms that encourage to answer truthfully how they perform. But
it is still possible that answers tell more about the way projects should be
managed.
6.3.3 Application and testing results
For the determination of standardized planned value curve one major source
of error is the way of determining the rate of completion. Now was assumed
that in reference projects the completion of task was proceeding linearly be-
tween start and end dates and there was no interruptions or changes in pro-
duction rate that would have made the production non-linear. As was noticed
from the test projects only seldom the production is planned to be totally con-
tinuous over the whole task and even if it is planned to be continuous the real
production often isn’t. Even tough clearly anomalous projects were excluded
from the data, this factor is the major source of error. This could have been
avoided by calculating the exact stated of completion based on control charts
and using this data to determine the standard curves. Since this method
would have taken a lot more time and the data wasn’t available for most of
the previous projects the more simple method was used.
Another source of error is that in some cases control chart was used roughly
and the dates logged on the chart may not be the actual start and end dates of
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the schedule task. This is due to the manner of marking tasks begun or ended
on the date the activity is noticed, not the day it actually is happened. This
generates error in initial data and affects error in final standardized curve
too.
The errors in standardized cost accrual curves causes the largest errors on
earned value analysis results. Also the manner of updating control charts has
an impact of how accurate information EVM analysis can provide. It must be
kept in mind that the more precisely the control chart is updated the more
accurate the information offered by EVM application is.
Because of the payment delay and invoice acceptance procedures the costs are
accumulating with a delay when compared to work performed. This seems
like a source of error, but actually the standardized cost accrual curves take
this into account. Every projects included in the base data of cost accrual
curves have the invoice delays too and therefore the curve includes the delays.
But the payment times have lengthen during the years of analysed projects.
This may affect small deviation since the change in payment time is not that
extensive.
With these tasks the analysis works well. By analysing tasks that are more
discontinuous, difficult to monitor and continue over the whole life of the
project the results could be more complicated. Based on this research the
analysis works on independent tasks that can be monitored easily and the
costs are accounted on one control account. With more nonspecific tasks the
analysis can provide inaccurate information.
With more test projects the validity of this research would have been higher.
In these three cases used there were some variation while Borgiströminmäki
was noticeably late from the plan, Perilänniitty was slightly ahead and Kaske-
lantie was proceeding mostly according to the plan. In these cases the anal-
ysis performed described the proceeding of the actual production well. With
more case projects more information could have been gathered and evaluated
and some other problems could have occurred.
6.4 Suggestions for further research
Currently EVM theory includes cost and schedule. Quality is tightly bound
with both costs and schedule and lately the quality of construction has been
one of the major discussion topics in the field of construction and in pub-
lic discussion. Need for combining the quality to performance evaluation is
real. A way for evaluating quality along with costs and schedule should be re-
searched. This could be performed by including earned quality graph. Earned
quality graph should indicate how much of the performed work is inspected
and fulfilling the quality requirements. Then comparison to earned value
would then indicate how much of completed work there is to be repaired.
The created EVM system can be used to collect data points which include the
state of completion and accumulated costs on a specific date. This data could
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be used to determine more accurate cost accrual curves for EVM analysis.
The collected data also makes it possible to compare production rates between
projects. This comparison can reveal new information about factors affecting
the production rate and can be helpful on planning schedules for upcoming
projects. This allows also the analysis of changes in production rates and the
reasons affected the work to speed up or slow down.
While collecting the practioners’ feedback a desire for cost accrual curves in-
cluding only cost classes that consist work. New cost accrual curves for tasks
that include material order and work order could be developed. These curves
would not include the material’s part of the control account. By using these
curves the variation caused by early material deliveries if neglected and fol-
lowing the costs of work is simple. Also curves for other tasks and control
accounts were asked and idea of determining cost accrual curves for all con-
trol accounts came up. This idea could include possibility to create the whole
projects or separate main groups cost accrual as a sum of cost accruals of
included control accounts.
To make the planned value curves more reliable and project specific, one of
the possible ways to is to determine PV according to payment plan. In the
purchasing portal exists already a table for payment plan but only few of the
purchasers use it. And currently there is no way to get the information out
from the purchasing portal. In the future when the way of getting information
automatically is out, better planned value curves could be determined by cal-
culating the figure planned cost accrual according to payment milestones and
planned completion rates. This offers a possibility to create project specific
planned value curves as Alvarado et al. (2005) and Seppanen et al. (2005b)
have described. The possibilities of BIM models including schedule and cost
data offer should be assessed.
Better ways for examining the physical states of completion should be re-
searched. Currently the monitoring is slow since the control chart can’t be
updated with mobile devices during the site tour but site engineer’s must
take notes and update the chart at the office. Some kind of mobile applica-
tions or totally another ways for tagging tasks started and done at certain
locations should be developed. Some kind of applications using RDIF-tags or
machine vision should also be researched since it would offer more real time
information than current ways and ease the workload.
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